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1 1 Run II - Jeff Spalding 1/1/03 1227 d 11/15/07 J. Spalding
2 1.1 Operations and Operational Maintenance and Upgrades 1/1/03 1227 d 11/15/07 s/ P. Czarapata
3 1.1.1 ongoing operations support 1/1/03 1227 d 11/15/07 s/ P. Czarapata
4 26 Luminosity Upgrades 1/1/03 1164 d 8/17/07 J. Spalding
5 26.1 Protons on Pbar Target - Ioanis Kourbanis 1/1/03 729 d 11/21/05 I. Kourbanis
6 26.1.1 Slip Stacking 1/1/03 500 d 12/23/04 R. Pasquinelli
7 26.1.1.1 Beam Physics Studies 1/1/03 315 d 4/1/04 K. Koba Koba K.[1.07],Kourbanis I.[0.11],M
8 26.1.1.2 High Level RF Beam loading studies 1/1/03 173 d 9/5/03 J. Reid Reid J.[0.17],Dey J.[0.22],AD Ele 11FF
9 26.1.1.3 High Level RF cavity model 1/1/03 95 d 5/15/03 T. Berenc Berenc T.[0.39],Rivetta C.[0.39] 11FF

10 26.1.1.4 Low Level RF studies 1/1/03 63 d 4/1/03 B. Chase Chase B.[0.48],AD Computer Pro 11FF
11 26.1.1.5 Design 6/2/03 166 d 1/30/04 T. Dey/B. Chase Dey J.[0.3] 8FF,9FF,10FF 12SS
13 26.1.1.7 High Level RF Upgrade 9/26/03 249 d 9/22/04 R. Pasquinelli
14 26.1.1.7.1 PA Modules Procurement (UID 1453, 1528, 1529, 1530) 9/26/03 20 d 10/23/03 R. Pasquinelli 12 15FF+107 d,16FF+129 d,17FF+
15 26.1.1.7.2 Receive 1st 20 PA Modules 3/31/04 1 d 3/31/04 R. Pasquinelli 14FF+107 d 19
16 26.1.1.7.3 Receive 2nd 20 PA Modules 4/30/04 1 d 4/30/04 R. Pasquinelli 14FF+129 d 20,68
17 26.1.1.7.4 Receive 3rd 20 PA Modules 5/28/04 1 d 5/28/04 R. Pasquinelli 14FF+149 d 21
18 26.1.1.7.5 Receive Final 22 PA Modules 6/30/04 1 d 6/30/04 R. Pasquinelli 14FF+171 d 22
19 26.1.1.7.6 Test 1st 20 PA Modules 4/1/04 11 d 4/15/04 R. Pasquinelli Reid J.[0.1],Holm J.[0.3],Cortez E 15 20
20 26.1.1.7.7 Test 2nd 20 PA Modules 5/3/04 11 d 5/17/04 R. Pasquinelli Reid J.[0.1],Holm J.[0.3],Cortez E 16,19 21
21 26.1.1.7.8 Test 3rd 20 PA Modules 6/1/04 11 d 6/15/04 R. Pasquinelli Reid J.[0.1],Cortez E.[0.3],Holm J 20,17 22
22 26.1.1.7.9 Test Final 22 PA Modules 7/1/04 10 d 7/15/04 R. Pasquinelli Reid J.[0.1],Cortez E.[0.3],Holm J 21,18 67
23 26.1.1.7.10 order combiners and couplers (UID 1455) 2/4/04 9 d 2/16/04 R. Pasquinelli 24FF+68 d
24 26.1.1.7.11 delivery combiners and couplers 5/4/04 13 d 5/20/04 R. Pasquinelli 23FF+68 d 68,25
25 26.1.1.7.12 Install Combiners & Couplers 5/21/04 1 d 5/21/04 R. Pasquinelli 24 67
26 26.1.1.7.13 modify MI station 2 for 8 RF modules 10/27/03 10 d 11/7/03 R. Pasquinelli Berenc T.[0.5],Reid J.[0.5],Zifko R
27 26.1.1.7.14 Order Heliax Cable & Connectors 1/5/04 19 d 1/30/04 R. Pasquinelli 28
28 26.1.1.7.15 Install Cable & Connectors on M&D Shutdown Days 2/2/04 60 d 4/23/04 R. Pasquinelli 27 29FF+23 d
29 26.1.1.7.16 Terminate Tunnel Cables on Shutdown Days 3/4/04 60 d 5/26/04 R. Pasquinelli Cortez E.[0.1],Holm J.[0.1],Irvin J 28FF+23 d 30FF+1 d
30 26.1.1.7.17 Phase Match & Terminate Gallery Ends 3/5/04 60 d 5/27/04 R. Pasquinelli Reid J.[0.05],Cortez E.[0.1],Holm 29FF+1 d
31 26.1.1.7.18 Modify metering chassis 11/10/03 160 d 6/30/04 R. Pasquinelli
32 26.1.1.7.18.1 Document Modified Design of Metering Chassis 11/10/03 35 d 1/5/04 R. Pasquinelli Zifko R.[0.44] 33FF+19 d
33 26.1.1.7.18.2 Order Parts & Get PC Boards 1/5/04 20 d 2/2/04 R. Pasquinelli Zifko R.[0.15] 32FF+19 d 34FF+44 d,35
34 26.1.1.7.18.3 Load PC Boards 2/16/04 35 d 4/2/04 R. Pasquinelli 33FF+44 d
35 26.1.1.7.18.4 Machine New Front & Back Panels 2/5/04 34 d 3/23/04 R. Pasquinelli 33 36FF+40 d
36 26.1.1.7.18.5 Assemble Metering Chassis 3/17/04 45 d 5/18/04 R. Pasquinelli Holm J.[0.2],Cortez E.[0.2],Irvin J 35FF+40 d 37FF+10 d
37 26.1.1.7.18.6 Test Metering Chassis 4/7/04 40 d 6/2/04 R. Pasquinelli Holm J.[0.2],Cortez E.[0.2],Irvin J 36FF+10 d 67,38FF+20 d
38 26.1.1.7.18.7 Install Metering Chassis 5/5/04 40 d 6/30/04 R. Pasquinelli Cortez E.[0.05],Holm J.[0.05],Irvin37FF+20 d
39 26.1.1.7.19 Redesign Low Level RF Chassis 11/10/03 144 d 6/8/04 R. Pasquinelli
40 26.1.1.7.19.1 design low level RF chassis 11/10/03 73 d 2/27/04 R. Pasquinelli Berenc T.[0.38] 41FF
41 26.1.1.7.19.2 PC Board Layout 1/5/04 39 d 2/27/04 R. Pasquinelli Klepec D.[0.04] 40FF 42FF+17 d
42 26.1.1.7.19.3 Order Parts for 1st Chassis 1/5/04 23 d 2/5/04 R. Pasquinelli Zifko R.[0.04] 41FF+17 d 43FF
43 26.1.1.7.19.4 Assemble 1st RH Chassis w/New Configuration 1/5/04 23 d 2/5/04 R. Pasquinelli Zifko R.[0.17] 42FF
44 26.1.1.7.19.5 Test Design in Test Station 2/5/04 1 d 2/5/04 R. Pasquinelli Berenc T.[0.1],Reid J.[0.05],Holm
45 26.1.1.7.19.6 Test Design in MI Station #2 2/16/04 1 d 2/16/04 R. Pasquinelli Holm J.[0.05]
46 26.1.1.7.19.7 Fabricate Production PC Boards 2/9/04 15 d 2/27/04 R. Pasquinelli 47,48
47 26.1.1.7.19.8 Load PC Boards 3/1/04 25 d 4/2/04 R. Pasquinelli 46
48 26.1.1.7.19.9 Fabricate Cables 3/1/04 25 d 4/2/04 R. Pasquinelli 46 49FF+40 d
49 26.1.1.7.19.10 Assemble RF Chassis 3/15/04 55 d 5/28/04 R. Pasquinelli Zifko R.[0.2],Irvin J.[0.2] 48FF+40 d 50FF+5 d
50 26.1.1.7.19.11 Test RF Chassis 3/22/04 55 d 6/7/04 R. Pasquinelli Berenc T.[0.2] 49FF+5 d 51
51 26.1.1.7.19.12 Install  RF Chassis 6/8/04 1 d 6/8/04 R. Pasquinelli Berenc T.[0.5],Reid J.[0.5] 50 67
52 26.1.1.7.20 Modify control unit and add slave unit 1/5/04 111 d 6/9/04 R. Pasquinelli
53 26.1.1.7.20.1 order parts 1/5/04 40 d 3/1/04 R. Pasquinelli Kubicki T.[0.15],Irvin J.[0.5] 56
54 26.1.1.7.20.2 Modify Two Existing PC Board Layouts 1/12/04 34 d 2/27/04 R. Pasquinelli Van Bogaert  J.[0.18] 55FF
55 26.1.1.7.20.3 Fabricate All PC Boards 1/29/04 33 d 3/15/04 R. Pasquinelli 54FF 56
56 26.1.1.7.20.4 Load PC Boards 3/16/04 35 d 5/3/04 R. Pasquinelli 55,53 57
57 26.1.1.7.20.5 Assemble First Production Chassis 5/4/04 10 d 5/17/04 R. Pasquinelli Kubicki T.[0.2],Irvin J.[0.75] 56 58
58 26.1.1.7.20.6 Test First Production Chassis 5/18/04 5 d 5/24/04 R. Pasquinelli Irvin J.[0.75] 57 59
59 26.1.1.7.20.7 Assemble Production Chassis 5/25/04 5 d 6/1/04 R. Pasquinelli 58 60
60 26.1.1.7.20.8 test chassis 6/2/04 5 d 6/8/04 R. Pasquinelli Irvin J.[0.2],Cortez E.[0.2],Kubick 59 61
61 26.1.1.7.20.9 Install Chassis 6/9/04 1 d 6/9/04 R. Pasquinelli Holm J.[0.5] 60 67
62 26.1.1.7.21 Modify existing drivers 5/3/04 80 d 8/24/04 R. Pasquinelli
63 26.1.1.7.21.1 Modify existing drivers 1-5 5/3/04 20 d 5/28/04 R. Pasquinelli Holm J.[0.4],Zifko R.[0.2],Cortez 64
64 26.1.1.7.21.2 Modify existing drivers 6-10 6/1/04 20 d 6/28/04 R. Pasquinelli Holm J.[0.4],Zifko R.[0.2],Cortez 63 65
65 26.1.1.7.21.3 Modify existing drivers 11-15 6/29/04 20 d 7/27/04 R. Pasquinelli Holm J.[0.4],Zifko R.[0.2],Cortez 64 66
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66 26.1.1.7.21.4 Modify existing drivers 16-18 7/28/04 20 d 8/24/04 R. Pasquinelli Holm J.[0.4],Zifko R.[0.2],Cortez 65 67
67 26.1.1.7.22 LLRF system completion 8/25/04 20 d 9/22/04 R. Pasquinelli 37,66,22,25,51,61 69
70 26.1.1.8 Upgrade Medium Level RF 12/1/03 169 d 8/2/04 R. Pasquinelli
71 26.1.1.8.1 Design vector controller 12/1/03 44 d 2/5/04 R. Pasquinelli Chase B.[0.15],Berenc T.[0.25]
72 26.1.1.8.2 Assemble new VXI and fanback Box & Install Software 1/2/04 106 d 6/1/04 R. Pasquinelli Chase B.[0.15],Berenc T.[0.25],D 73
73 26.1.1.8.3 install new vector controller 6/2/04 22 d 7/1/04 R. Pasquinelli TD Mechanical Tech.[0.25] 72 74
74 26.1.1.8.4 system testing w/o beam 7/2/04 9 d 7/15/04 R. Pasquinelli Reid J.[0.1],Chase B.[0.1],Berenc 73 75
75 26.1.1.8.5 system testing with beam 7/16/04 12 d 8/2/04 R. Pasquinelli Reid J.[0.1],Chase B.[0.1],Berenc 74 76
77 26.1.1.9 Beam studies with full beam-loading compensation 11/22/04 22 d 12/23/04 R. Pasquinelli Koba K.,Kourbanis I.[0.5],Dey J.[ 76,1277,69 78
79 26.1.2 Pbar Target and Sweeping 4/1/03 425 d 12/6/04 J. Morgan
80 26.1.2.1 Target 4/1/03 425 d 12/6/04 J. Morgan
81 26.1.2.1.1 Alternative target material 4/1/03 15 d 4/21/03 J. Morgan
82 26.1.2.1.1.1 Inconel 686 depletion test 4/8/03 4 d 4/11/03 J. Morgan Morgan J.[0.55]
83 26.1.2.1.1.2 Inconel X-750 depletion test 4/1/03 5 d 4/7/03 J. Morgan Morgan J.[0.44] 84
84 26.1.2.1.1.3 Inconel 718 depletion test 4/15/03 5 d 4/21/03 J. Morgan Morgan J.[0.44] 83
85 26.1.2.1.2 Assess graphite target skin 10/8/03 1 d 10/8/03 J. Morgan
86 26.1.2.1.2.1 Vault access, visual inspection 10/8/03 1 d 10/8/03 Morgan/C. Kelly Morgan J.[0.5],AD Mechanical Te 1275
87 26.1.2.1.3 Beamline optics 3/31/04 174 d 12/6/04 J. Morgan
88 26.1.2.1.3.1 Develop improved optics 3/31/04 66 d 7/1/04 V. Lebedev Lebedev V.[0.04] 89FF+10 d
89 26.1.2.1.3.2 Test optics with beam 4/14/04 66 d 7/16/04 gan/V. Lebedev Morgan J.[0.04],Lebedev V.[0.04] 88FF+10 d 90
90 26.1.2.1.3.3 Identify and correct limiting apertures 7/19/04 98 d 12/6/04 J. Morgan Morgan J.[0.13] 89
91 26.1.2.1.4 New target with alternative material 7/1/03 189 d 4/1/04 C. Kelly
92 26.1.2.1.4.1 Fabricate new target assembly 7/1/03 188 d 3/31/04 C. Kelly AD Mechanical Tech.[0.25],Kelly 93
93 26.1.2.1.4.2 Install new target in vault 4/1/04 1 d 4/1/04 C. Kelly Morgan J.[0.5],AD Mechanical Te 92
95 26.1.2.2 Beam Sweeping system 4/1/03 355 d 8/25/04 J. Morgan
96 26.1.2.2.1 Upstream sweeping system 4/1/03 209 d 1/30/04 J. Morgan
97 26.1.2.2.1.1 Complete electrical connections 4/1/03 43 d 5/30/03 C. Jensen Du Q.[0.01]
98 26.1.2.2.1.2 Complete interlocks and cabling 4/1/03 43 d 5/30/03 Q. Du Du Q.[0.51],Kellogg K.[0.31] 99
99 26.1.2.2.1.3 Test power supply 7/1/03 29 d 8/11/03 C. Jensen Du Q.[0.36] 98 100FS+15 d

100 26.1.2.2.1.4 Commission system with beam 9/2/03 102 d 1/30/04 J. Morgan Morgan J.[0.23],Leveling A.[0.23] 99FS+15 d 117
101 26.1.2.2.2 Downstream sweeping system 7/1/03 276 d 8/4/04 J. Morgan
102 26.1.2.2.2.1 Revise clamping system 7/1/03 209 d 4/29/04 L. Valerio
103 26.1.2.2.2.1.1 Redesign clamping system 7/1/03 23 d 8/1/03 L. Valerio Valerio L.[0.57]
104 26.1.2.2.2.1.2 Fabricate & Assemble parts 7/1/03 165 d 2/27/04 C. Kelly Kelly F.[0.1],AD Mechanical Tech 105
105 26.1.2.2.2.1.3 Install new clamping system 3/1/04 44 d 4/29/04 C. Kelly Kelly F.[0.1],AD Mechanical Tech 104 117
106 26.1.2.2.2.2 Test power supply (upstairs) 12/1/03 84 d 4/1/04 C. Jensen Du Q.[0.26] 117
107 26.1.2.2.2.3 Cooling Analysis and upgrade 4/1/04 88 d 8/4/04 L. Valerio
108 26.1.2.2.2.3.1 Analyze Heat Load 4/1/04 44 d 6/2/04 L. Valerio Valerio L.[0.1] 109
109 26.1.2.2.2.3.2 Upgrade Water Skid 6/3/04 44 d 8/4/04 C. Kelly Kelly F.[0.1],AD Mechanical Tech 108 117
110 26.1.2.2.3 General Beam Sweeping 4/1/03 317 d 7/1/04 J. Morgan
111 26.1.2.2.3.1 Inventory and procure spares 8/1/03 21 d 8/29/03 C. Kelly Kelly F.[0.21],AD Mechanical Tec
112 26.1.2.2.3.2 Build spare magnet 4/1/04 65 d 7/1/04 C. Kelly AD Mechanical Tech.[0.51] 1311
113 26.1.2.2.3.3 Purchase spare magnet coffin 8/1/03 21 d 8/29/03 C. Kelly AD Mechanical Tech.[0.31]
114 26.1.2.2.3.4 Purchase power supply spares 4/1/03 107 d 8/29/03 C. Jensen Jensen C.[0.04]
115 26.1.2.2.3.5 Build spare second-stage supplies 2/2/04 86 d 6/1/04 C. Kelly AD Mechanical Tech.[0.31] 1311
116 26.1.2.2.4 Beam Sweeping Commissioning 8/5/04 15 d 8/25/04 J. Morgan
117 26.1.2.2.4.1 Commission Beam Sweeping 8/5/04 15 d 8/25/04 J. Morgan Morgan J.[0.3],Leveling A.[0.3] 100,105,106,109 118
119 26.1.3 MI Upgrades 10/2/03 538 d 11/21/05 I. Kourbanis
120 26.1.3.1 MI Dampers 12/1/03 111 d 5/10/04 W. Foster
121 26.1.3.1.1 MI Dampers: hand-off from the FY03 plan = cavity instal 12/1/03 1 d 12/1/03 W. Foster 1275 122
122 26.1.3.1.2 MI Dampers: Commissioning and FPGA firmware enhan 12/2/03 110 d 5/10/04 W. Foster Foster G.[0.3],Wildman D.[0.3],M 121
123 26.1.3.2 MI  BPM Systems 10/20/04 274 d 11/21/05 B. Choudhary
124 26.1.3.2.1 MI BPM system design 10/20/04 44 d 12/22/04 B. Choudhary Choudhary B.[0.4],AD Electrical E1092 125
126 26.1.3.2.3 MI BPM system purchase (UID 1491) 12/23/04 22 d 1/28/05 B. Webber Choudhary B.[0.5],AD Electrical E125 127FS+88 d
127 26.1.3.2.4 MI BPM delivery 6/3/05 88 d 10/6/05 B. Webber 126FS+88 d 128SS
128 26.1.3.2.5 MI BPM System assembly 6/3/05 120 d 11/21/05 B. Webber AD Electrical Engineer,AD Electr 127SS 130SS,131FF
129 26.1.3.2.6 MI BPM System software 1/27/05 132 d 8/2/05 B. Webber AD Computer Professional[2] 125FS+20 d 130
130 26.1.3.2.7 MI BPM system installation and debug 8/3/05 33 d 9/19/05 B. Webber AD Electrical Tech.[1.5],AD Elect 128SS,129 131
131 26.1.3.2.8 MI BPM system commissioning 9/21/05 44 d 11/21/05 B. Webber Choudhary B.[0.8],AD Electrical E130,128FF 132
133 26.1.3.3 MI 2.5 MHz Acceleration 10/2/03 331 d 1/31/05 C. Bhat
134 26.1.3.3.1 MI 2.5 MHz: handoff from FY03 plan is a progress Revie 10/2/03 1 d 10/2/03 C. Bhat Bhat C.[0.7] 135
136 26.1.3.3.3 Continuing 2.5 MHz beam studies 12/3/03 166 d 7/30/04 C. Bhat Dey J.[0.05],Chase B.[0.05],Bhat 135 137
137 26.1.3.3.4 MI 2.5 MHz: Commissioning 12/28/04 22 d 1/31/05 C. Bhat Reid J.[0.1],Chase B.[0.1],Berenc 136,78 1308,138
139 26.1.4 Booster-MI Cogging 8/1/03 178 d 4/16/04 W. Pellico
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140 26.1.4.1 Develop software 8/1/03 65 d 10/31/03 W. Pellico AD Physicist[0.41],Pellico W.[0.7 141
141 26.1.4.2 System testing (parasitic to operations) 1/15/04 44 d 3/17/04 W. Pellico AD Physicist[0.4],Pellico W.[0.4] 140 142
142 26.1.4.3 Commission Booster-MI cogging 3/18/04 22 d 4/16/04 W. Pellico MI Study Shifts[2],Pellico W.[0.7] 141 1307,143
144 26.2 Pbar Acceptance - Steve Werkema 1/1/03 1135 d 7/9/07 S. Werkema
145 26.2.1 Lithium Lens Upgrades 4/1/03 1073 d 7/9/07 J. Morgan
146 26.2.1.1 Modifications to existing lens 7/1/03 572 d 10/7/05 P. Hurh
147 26.2.1.1.1 Thick septum lens 7/1/03 25 d 8/5/03 R. Schultz
148 26.2.1.1.1.1 Thick septum lens: Analysis and Design 7/1/03 25 d 8/5/03 R. Schultz Hurh P.[0.1],Schultz R.[0.36],Pop
149 26.2.1.1.2 Long lithium lens 6/30/04 320 d 10/7/05 P. Hurh
151 26.2.1.1.2.2 Long Li lens: Design 7/1/04 21 d 7/30/04 P. Hurh Hurh P.[0.1],Schultz R.[0.3],Popp 150 152FS+156 d
152 26.2.1.1.2.3 Long Li lens: Fabrication and assembly 3/18/05 76 d 7/5/05 C. Kelly Hurh P.[0.1],Schultz R.[0.2],LeBe 151FS+156 d 153FS+50 d
153 26.2.1.1.2.4 Long Li lens: Filling 9/15/05 5 d 9/21/05 R. Schultz Hurh P.[0.1],Schultz R.[0.5],LeBe 152FS+50 d 154FS+7 d
154 26.2.1.1.2.5 Long Li lens: Testing 10/3/05 5 d 10/7/05 C. Kelly Schultz R.[0.1],Morgan J.[0.1],Le 153FS+7 d 1311
155 26.2.1.2 New lens design 4/1/03 553 d 6/10/05 P. Hurh
156 26.2.1.2.1 Prototype lens 1 5/15/03 284 d 6/30/04 P. Hurh
157 26.2.1.2.1.1 Prototype lens 1: Assembly 5/15/03 85 d 9/15/03 C. Kelly Hurh P.[0.1],LeBeau R.[0.21],Kel 158
158 26.2.1.2.1.2 Prototype lens 1: Lithium Filling 10/1/03 8 d 10/10/03 R. Schultz Hurh P.[0.35],Schultz R.[0.88],Le 157 159
159 26.2.1.2.1.3 Prototype lens 1: Testing 11/4/03 123 d 5/3/04 C. Kelly Morgan J.[0.1],Leveling A.[0.1],H 158 160FS+10 d,171
160 26.2.1.2.1.4 Prototype lens 1: Evaluation 5/18/04 31 d 6/30/04 P. Hurh Hurh P.[0.25],Schultz R.[0.08],Mo 159FS+10 d 161
162 26.2.1.2.2 Alternative septum materials 4/1/03 297 d 6/3/04 P. Hurh
163 26.2.1.2.2.1 Ti 10-2-3 Prelimenary bonding test 4/1/03 107 d 8/29/03 P. Hurh Hurh P.[0.04],Kelly F.[0.02]
164 26.2.1.2.2.2 Ti 10-2-3 Fatigue Test 5/1/03 176 d 1/14/04 P. Hurh Hurh P.[0.03],Kelly F.[0.01],Popp 165SS,167
165 26.2.1.2.2.3 Ti 10-2-3 Endurance test 7/1/03 23 d 8/1/03 P. Hurh Hurh P.[0.11],Kelly F.[0.11],AD M 164SS 166
166 26.2.1.2.2.4 Coating/Lithium dip, endurance 8/4/03 20 d 8/29/03 P. Hurh Hurh P.[0.41],Schultz R.[0.41],Ke 165
167 26.2.1.2.2.5 Mock Lens Bonding 1/15/04 99 d 6/3/04 P. Hurh Hurh P.[0.3],Popper B.[0.3],Kelly 164 173
168 26.2.1.2.3 Prototype lens 2 4/1/03 553 d 6/10/05 P. Hurh
169 26.2.1.2.3.1 Prototype lens 2: Report 4/1/03 9 d 4/11/03 P. Hurh Hurh P.[0.23],Morgan J.[0.03],Lev
170 26.2.1.2.3.2 Prototype lens 2: Design (preliminary) 7/3/03 73 d 10/15/03 P. Hurh Hurh P.[0.23],Popper B.[0.08],Sc 171
171 26.2.1.2.3.3 Prototype lens 2: Design (intermediate) 5/4/04 26 d 6/9/04 P. Hurh Hurh P.[0.3],Popper

B.[0.4],Schultz R.[0.1]
170,159 172

172 26.2.1.2.3.4 Prototype lens 2: Design (final) 7/1/04 21 d 7/30/04 P. Hurh Hurh P.[0.5],Popper B.[0.6] 171,207,161 173FS+30 d
173 26.2.1.2.3.5 Prototype lens 2: Fabrication 9/14/04 21 d 10/12/04 C. Kelly Hurh P.[0.2],LeBeau R.[0.1],Kelly 172FS+30 d,167 174
174 26.2.1.2.3.6 Prototype lens 2: Dissect dummy prototype 10/13/04 18 d 11/5/04 C. Kelly Hurh P.[0.2],Kelly F.[0.1],AD Mec 173 175FS+6 d
175 26.2.1.2.3.7 Prototype lens 2: Assembly 11/16/04 21 d 12/16/04 C. Kelly Hurh P.[0.3],Schultz R.[0.2],LeBe 174FS+6 d 176FS+7 d
176 26.2.1.2.3.8 Prototype lens 2: Lithium Filling 12/30/04 10 d 1/14/05 R. Schultz Hurh P.[0.2],Schultz R.[0.5],LeBe 175FS+7 d 177FS+6 d
177 26.2.1.2.3.9 Prototype lens 2: Testing 1/26/05 71 d 5/4/05 C. Kelly Hurh P.[0.1],Morgan J.[0.1],Level 176FS+6 d,183 178
178 26.2.1.2.3.10 Prototype lens 2: Evaluation 5/5/05 26 d 6/10/05 P. Hurh Hurh P.[0.4],LeBeau R.[0.1],Kelly 177 214
179 26.2.1.2.4 New power supply for testing 4/1/03 323.27 d 7/13/04 T. Leveling
180 26.2.1.2.4.1 New P/S: Assembly 4/1/03 275 d 5/3/04 T. Leveling Leveling A.[0.02],AD Electrical Te 181
181 26.2.1.2.4.2 New P/S: Testing 5/4/04 12.27 d 5/20/04 T. Leveling Leveling A.[0.12],Bourkland K.[0. 180 182FS+10 d
182 26.2.1.2.4.3 New P/S: Move to AP-0 6/4/04 9.08 d 6/17/04 T. Leveling Kelly F.[0.13],AD Mechanical Tec 181FS+10 d 183
183 26.2.1.2.4.4 New P/S: Commission 6/17/04 16.92 d 7/13/04 T. Leveling Morgan J.[0.21],Leveling A.[0.21] 182 177
184 26.2.1.3 General lens R&D 4/1/03 382 d 10/4/04 P. Hurh
185 26.2.1.3.1 Lens autopsies 4/14/03 200 d 1/30/04 P. Hurh
186 26.2.1.3.1.1 Lens 20 & 21 report 4/14/03 13 d 4/30/03 P. Hurh Hurd D.[0.23],Leveling A.[0.04]
187 26.2.1.3.1.2 Lens 16, 17 & 18 investigation 12/1/03 24 d 1/7/04 P. Hurh Hurh P.[0.1],Leveling A.[0.1] 188
188 26.2.1.3.1.3 Lens 16, 17 & 18 report 1/8/04 11 d 1/23/04 P. Hurh Hurh P.[0.23] 187 1311
189 26.2.1.3.1.4 Lens 22 unfill 7/15/03 14 d 8/1/03 T. Leveling Hurh P.[0.04],Leveling A.[0.18],Le 190
190 26.2.1.3.1.5 Lens 22 disection 8/4/03 74 d 11/14/03 T. Leveling Hurh P.[0.02],Leveling A.[0.17],K 189 191
191 26.2.1.3.1.6 Lens 22 investigation 11/17/03 45 d 1/27/04 P. Hurh Hurh P.[0.1],Leveling A.[0.1],AD M190 192
192 26.2.1.3.1.7 Lens 22 report 1/28/04 3 d 1/30/04 P. Hurh Hurh P.[0.17],Leveling A.[0.33] 191 1311
193 26.2.1.3.2 Finite Element Analysis studies 4/1/03 298 d 6/4/04 P. Hurh
194 26.2.1.3.2.1 Lithium testing 4/1/03 65 d 7/1/03 P. Hurh
195 26.2.1.3.2.1.1 Li testing: Tube test (creep) 4/1/03 44 d 6/2/03 P. Hurh Hurh P.[0.06],Schultz R.[0.18],Ta
196 26.2.1.3.2.1.2 Li testing: Tensile (viscoplastic) 4/1/03 65 d 7/1/03 P. Hurh Schultz R.[0.12],Tariq S.[0.06]
197 26.2.1.3.2.2 Current lens FEA 4/1/03 152 d 11/3/03 P. Hurh
198 26.2.1.3.2.2.1 Current Lens FEA: Report 4/21/03 29 d 5/30/03 P. Hurh Hurh P.[0.1],Tariq S.[0.07],Morga
199 26.2.1.3.2.2.2 Current Lens FEA: EM & thermal 4/1/03 44 d 6/2/03 P. Hurh Hurh P.[0.18],Tariq S.[0.06],Schu
200 26.2.1.3.2.2.3 Current Lens FEA: Structural (preliminary) 4/1/03 139 d 10/15/03 P. Hurh Hurh P.[0.03],Tariq S.[0.21],Schu
201 26.2.1.3.2.2.4 Current Lens FEA: Structural (first pulse) 6/6/03 27 d 7/15/03 P. Hurh Hurh P.[0.05],Tariq S.[0.34],Schu 202FS+12 d,206FS+44 d
202 26.2.1.3.2.2.5 Current Lens FEA: Structural (quasistatic) 8/1/03 66 d 11/3/03 P. Hurh Hurh P.[0.02],Tariq S.[0.14],Schu 201FS+12 d 207FS+33 d
203 26.2.1.3.2.3 Prototype 2 lens FEA 11/3/03 147 d 6/4/04 P. Hurh
204 26.2.1.3.2.3.1 Prototype 2 FEA: EM & thermal 11/3/03 73 d 2/20/04 P. Hurh Hurh P.[0.21],Tariq S.[0.04] 205FS+44 d
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205 26.2.1.3.2.3.2 Prototype 2 FEA: Structural (preliminary) 4/23/04 10 d 5/6/04 P. Hurh Hurh P.[0.1],Tariq S.[0.7] 204FS+44 d 206

206 26.2.1.3.2.3.3 Prototype 2 FEA: Structural (first pulse) 5/7/04 10 d 5/20/04 P. Hurh Hurh P.[0.1],Tariq S.[0.7] 201FS+44 d,205 207

207 26.2.1.3.2.3.4 Prototype 2 FEA: Structural (quasistatic) 5/21/04 10 d 6/4/04 P. Hurh Hurh P.[0.1],Tariq S.[0.7] 202FS+33 d,206 172

208 26.2.1.3.3 Various technologies R&D 7/1/03 318 d 10/4/04 P. Hurh
209 26.2.1.3.3.1 Annular water passage R&D 4/1/04 44 d 6/2/04 P. Hurh Hurh P.[0.02],Schultz R.[0.07],Ke 1311
210 26.2.1.3.3.2 Water/Li seal tests R&D 7/1/03 33 d 8/15/03 P. Hurh Hurh P.[0.08],Schultz R.[0.24],Ke 1311
211 26.2.1.3.3.3 Hone/etch investigation R&D 6/1/04 45 d 8/3/04 P. Hurh Hurh P.[0.28],AD Mechanical Tec 1311
212 26.2.1.3.3.4 Li bellows casting R&D 8/2/04 45 d 10/4/04 R. Schultz Schultz R.[0.09],Kelly F.[0.09],Le 1311
213 26.2.1.3.3.5 Transformer modifications R&D 7/15/03 96 d 11/26/03 P. Hurh Hurh P.[0.03],Popper B.[0.03],Ke 1311
215 26.2.1.5 Fabricate new lenses 6/13/05 520 d 7/9/07 P. Hurh
216 26.2.1.5.1 Fabricate 4 new lenses (2 per year) 6/13/05 520 d 7/9/07 P. Hurh AD Mechanical Tech.[2],Hurh P.[ 214 217SS+22 d
217 26.2.1.5.2 Additional Costs for New Lenses 1&2 7/14/05 1 d 7/14/05 J. Morgan 216SS+22 d 218FS+260 d
218 26.2.1.5.3 Additional Costs for New Lenses 3&4 7/28/06 1 d 7/28/06 J. Morgan 217FS+260 d 1311
219 26.2.2 AP2 and Debuncher Acceptance 1/1/03 1094 d 5/9/07 K. Gollwitzer
220 26.2.2.1 Assemble documentation & drawings 1/1/03 282 d 2/16/04 Vander Meulen
221 26.2.2.1.1 AP2&Deb Inj Reg Drawing 1/1/03 78 d 4/22/03 Vander Meulen Vander Meulen D.[0.1],Misek J.[0 346
222 26.2.2.1.2 AP2 Phy Aperture Table 1/1/03 98 d 5/20/03 Vander Meulen Vander Meulen D.[0.1],Misek J.[0 272,346
223 26.2.2.1.3 Deb Phy Aperture Table 1/1/03 282 d 2/16/04 Vander Meulen Vander Meulen D.[0.09],Misek J. 317,346
224 26.2.2.2 Optical Survey & Alignment 9/8/03 149 d 4/12/04 K. Gollwitzer
225 26.2.2.2.1 Alignment AP2 wrt AP1 & Target 9/8/03 119 d 3/1/04 K. Gollwitzer Survey Crew[0.1] 1274 346,229
226 26.2.2.2.2 Alignment of AP2 10/13/03 94 d 3/1/04 K. Gollwitzer Survey Crew[0.11] 229,346
227 26.2.2.2.3 Alignment of AP2&Deb Inj Reg 9/8/03 119 d 3/1/04 K. Gollwitzer Survey Crew[0.19] 229,346
228 26.2.2.2.4 Alignment of Debuncher 9/8/03 119 d 3/1/04 K. Gollwitzer Survey Crew[0.56] 229,346
229 26.2.2.2.5 Analyze Survey Data 3/2/04 30 d 4/12/04 K. Gollwitzer Gollwitzer K.[0.05],Harms E.[0.05 225,226,227,228 337FF
230 26.2.2.3 Instrumentation 1/1/03 1094 d 5/9/07 K. Gollwitzer
231 26.2.2.3.1 AP2 Instrumentation 7/1/03 437 d 3/29/05 K. Gollwitzer
232 26.2.2.3.1.1 AP2 BPM upgrade 7/1/03 437 d 3/29/05 D. Peterson
233 26.2.2.3.1.1.1 AP2 BPM studies 7/1/03 200 d 4/16/04 K. Gollwitzer Pbar Study Shifts[5] 234
235 26.2.2.3.1.1.3 DAQ upgrade 4/19/04 217 d 3/1/05 D. Peterson Peterson D.[0.4],AD Computer P 234 239
236 26.2.2.3.1.1.4 Deb extraction kicker noise tests 2/12/04 6 d 2/19/04 D. Peterson Oberholtzer R.[0.05],Peterson D. 237
237 26.2.2.3.1.1.5 Mitigate Deb. Inj. kicker noise 8/23/04 10 d 9/3/04 D. Peterson Oberholtzer R.[0.3] 236,1276 239
238 26.2.2.3.1.1.6 AP2 BPM upgrade Software development &

system testing
4/19/04 130 d 10/20/04 K. Gollwitzer Gollwitzer K.[0.1],Budlong

J.[0.25],Pbar Study Shifts[5]
234 239

239 26.2.2.3.1.1.7 Test & commission AP2 upgraded BPMs 3/2/05 20 d 3/29/05 K. Gollwitzer Pbar Study Shifts[8],Gollwitzer K 235,237,238 338
240 26.2.2.3.1.2 Reinstall horizontal collimator D:R(L)J709 9/18/03 2 d 9/19/03 E. Harms Gusler H.,Crabtree P. 346
241 26.2.2.3.1.3 AP2 Large aperture toroid(s) 12/22/03 172 d 8/26/04 D. Peterson
242 26.2.2.3.1.3.1 Large aperture toroid fabrication 12/22/03 99 d 5/13/04 D. Peterson AD Electrical Engineer[0.25],AD E 1276
243 26.2.2.3.1.3.2 Large aperture toroid installation 8/23/04 4 d 8/26/04 D. Peterson Gusler H.[0.5],Crabtree P.[0.5] 1276 346
244 26.2.2.3.2 Debuncher Instrumentation 1/1/03 353 d 5/25/04 K. Gollwitzer
245 26.2.2.3.2.1 Debuncher BPM upgrade 1/1/03 353 d 5/25/04 D. Peterson
246 26.2.2.3.2.1.1 Test Prototype Electronics in D10 1/1/03 173 d 9/5/03 K. Gollwitzer Pbar Study Shifts[4],Gollwitzer K
247 26.2.2.3.2.1.2 Deb BPM electronics design & construction 4/23/03 58 d 7/15/03 D. Peterson Peterson D.[0.1],Dilday M.[0.52] 248,249
248 26.2.2.3.2.1.3 Deb BPM Upstairs Assembly 7/16/03 12 d 7/31/03 D. Peterson Dilday M.[0.83],Peterson D.[0.83] 247 251
249 26.2.2.3.2.1.4 Deb BPM Installation 9/8/03 45 d 11/7/03 D. Peterson Dilday M.[0.06],AD Electrical Tec 247 251
250 26.2.2.3.2.1.5 Deb BPM upgrade Software development 1/1/03 282 d 2/16/04 K. Gollwitzer Gollwitzer K.[0.09],Budlong J.[0.2 251FF
251 26.2.2.3.2.1.6 Deb BPM system testing 11/17/03 130 d 5/25/04 K. Gollwitzer Pbar Study Shifts[4],Gollwitzer K 248,249,250FF 338
252 26.2.2.3.3 Develop New Instrumentation 4/1/04 780 d 5/9/07 K. Gollwitzer
253 26.2.2.3.3.1 Develop new instrumentation: work 4/1/04 780 d 5/9/07 K. Gollwitzer AD Physicist[0.1],AD Electrical E 254SS+44 d
254 26.2.2.3.3.2 Develop new instrumentation: costs FY04 6/3/04 1 d 6/3/04 K. Gollwitzer 253SS+44 d
255 26.2.2.3.3.3 Develop new instrumentation: costs FY05 1/4/05 1 d 1/4/05 K. Gollwitzer
256 26.2.2.4 Beam based alignment (BBA) 12/1/03 530 d 1/12/06 K. Gollwitzer
257 26.2.2.4.1 BBA of AP1 and AP2 12/15/03 520 d 1/12/06 K. Gollwitzer
258 26.2.2.4.1.1 Develop & test alignment proceedures 12/15/03 520 d 1/12/06 K. Gollwitzer AD Physicist[0.02],Pbar Study Sh 1311
259 26.2.2.4.1.2 Develop & test alignment software 12/15/03 520 d 1/12/06 S. Werkema AD Physicist[0.01],Budlong J.[0.1 1311
260 26.2.2.4.2 BBA of AP2 12/15/03 520 d 1/12/06 K. Gollwitzer
261 26.2.2.4.2.1 Develop & test alignment proceedures 12/15/03 520 d 1/12/06 K. Gollwitzer AD Physicist[0.02],Pbar Study Sh 1311
262 26.2.2.4.2.2 Develop & test alignment software 12/15/03 520 d 1/12/06 S. Werkema AD Physicist[0.01],Budlong J.[0.1 1311
263 26.2.2.4.3 BBA of AP2&Deb Injection Region 12/15/03 520 d 1/12/06 Reichel (LBNL)
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264 26.2.2.4.3.1 Develop & test alignment proceedures 12/15/03 520 d 1/12/06 K. Gollwitzer AD Physicist[0.02],Pbar Study Sh 1311
265 26.2.2.4.3.2 Develop & test alignment software 12/15/03 520 d 1/12/06 S. Werkema AD Physicist[0.01],Budlong J.[0.1 1311
266 26.2.2.4.4 BBA of Debuncher 12/1/03 520 d 12/27/05 K. Gollwitzer
267 26.2.2.4.4.1 Develop & test alignment proceedures 12/1/03 520 d 12/27/05 K. Gollwitzer Pbar Study Shifts[10],AD Physici 1311
268 26.2.2.4.4.2 Develop & test alignment software 12/1/03 520 d 12/27/05 S. Werkema AD Physicist[0.01],Budlong J.[0.1 1311
269 26.2.2.5 Redesign/modify/rebuild/relocate elements 9/15/03 705 d 7/6/06 K. Gollwitzer
270 26.2.2.5.1 AP2 components 5/3/04 321 d 8/10/05 K. Gollwitzer
271 26.2.2.5.1.1 Larger aperture momentum scraper 5/3/04 321 d 8/10/05 Vander Meulen
272 26.2.2.5.1.1.1 Design and build larger aperture momentum

scraper
5/3/04 260 d 5/13/05 D. Vander

Meulen
AD Mechanical
Engineer[0.15],AD
Drafter/Designer[0.1],AD

222 1278

273 26.2.2.5.1.1.2 Install  larger aperture momentum scraper 8/8/05 3 d 8/10/05 Vander Meulen Gusler H.,Crabtree P.,Oberholtze 1278 347
274 26.2.2.5.2 AP2&Deb Inj Reg components 1/12/04 400 d 8/10/05 K. Gollwitzer
275 26.2.2.5.2.1 Replace D4Q4 with a large quadrupole(s) 1/12/04 164 d 8/31/04 Vander Meulen
276 26.2.2.5.2.1.1 Implement D4Q4 replacement in Debuncher

lattice model
1/12/04 5 d 1/16/04 D. Vander

Meulen
Werkema S.[0.25] 279,278

277 26.2.2.5.2.1.2 Magnetic Measurements of LQB magnets 3/8/04 2 d 3/9/04 D. Vander
Meulen

TD Physicist[0.25],TD
Mechanical Tech.[2.5]

279

278 26.2.2.5.2.1.3 Build stand for two LQBs 1/26/04 30 d 3/5/04 Vander Meulen AD Mechanical Engineer[0.1],AD 276 280
279 26.2.2.5.2.1.4 Remove present D4Q4 magnet 8/23/04 1 d 8/23/04 Vander Meulen Gusler H.[0.25],Crabtree P.[0.25] 276,277,1276 282
280 26.2.2.5.2.1.5 Install two LQB quadrupoles at D4Q4 8/30/04 2 d 8/31/04 Vander Meulen Gusler H.[0.25],Crabtree P.[0.25] 1276,282,278 346
281 26.2.2.5.2.1.6 Install power supply for new D4Q4 magnets 8/23/04 5 d 8/27/04 Vander Meulen Oberholtzer R.[0.25],AD Electrica 1276 346
282 26.2.2.5.2.2 Move/remove D4Q4 BPM 8/24/04 4 d 8/27/04 Vander Meulen Gusler H.[0.5],Crabtree P.[0.5] 279 346,280
283 26.2.2.5.2.3 Motorize upstream end injection septum 5/3/04 92 d 9/10/04 Vander Meulen
284 26.2.2.5.2.3.1 Design & fabricate motor system 5/3/04 90 d 9/8/04 Vander Meulen AD Mechanical Engineer[0.1],Van 285
285 26.2.2.5.2.3.2 install motors injection septum 9/9/04 2 d 9/10/04 Vander Meulen Gusler H.,Crabtree P.,Survey Cre 1276,284 346,1277
286 26.2.2.5.2.4 Motorized injection kicker stand 5/3/04 320 d 8/9/05 Vander Meulen
287 26.2.2.5.2.4.1 Design & fabricate motor inj Kick stand 5/3/04 260 d 5/13/05 Vander Meulen AD Mechanical Engineer[0.1],AD 288,1278
288 26.2.2.5.2.4.2 Install motor inj kick stand 8/8/05 2 d 8/9/05 Vander Meulen Gusler H.,Crabtree P.,Survey Cre 287,1278 347
289 26.2.2.5.2.5 Rebuild injection septum - common vacuum 1/12/04 400 d 8/10/05 K. Gollwitzer

290 26.2.2.5.2.5.1 design new injection septum 1/12/04 29 d 2/20/04 K. Gollwitzer TD Mechanical Engineer[2.28],AD 291
291 26.2.2.5.2.5.2 labor for injection septum rebuild 2/23/04 300 d 4/29/05 K. Gollwitzer TD Mechanical Engineer[0.5],TD 290 292SS+44 d,293,1278
292 26.2.2.5.2.5.3 costs for injection septum rebuild 4/23/04 1 d 4/23/04 K. Gollwitzer 291SS+44 d 293
293 26.2.2.5.2.5.4 Install new injection septum 8/8/05 3 d 8/10/05 K. Gollwitzer TD Mechanical Tech.,AD Mechan 291,1278,292 310
294 26.2.2.5.3 Debuncher Components 9/15/03 481 d 8/12/05 K. Gollwitzer
295 26.2.2.5.3.1 Upgrade Band 4 cooling tanks 1/15/04 164 d 9/3/04 Vander Meulen
296 26.2.2.5.3.1.1 Design new Band 4 cooling arrays 1/15/04 20 d 2/12/04 Vander Meulen Sun D.[0.5] 297
297 26.2.2.5.3.1.2 Build new Band 4 cooling arrays 2/13/04 130 d 8/16/04 Vander Meulen Seifrid P.[0.5],Gusler H.[0.5],Crab 296 298,1276
298 26.2.2.5.3.1.3 Install new Band 4 cooling arrays 8/23/04 10 d 9/3/04 Vander Meulen Gusler H.,Crabtree P.,Survey Cre 297,1276 346
299 26.2.2.5.3.2 Move DRF2 and DRF3 cavities 9/15/03 302 d 11/23/04 Vander Meulen
300 26.2.2.5.3.2.1 Move DRF3 cavity to D302 location 9/15/03 52 d 11/25/03 Vander Meulen
301 26.2.2.5.3.2.1.1 Prep AP30 for DRF3 move 9/15/03 5 d 9/19/03 D. Peterson Peterson D.[0.15],Vargo R.[0.15] 302
302 26.2.2.5.3.2.1.2 Move DRF3 cavity 9/22/03 7 d 9/30/03 Vander Meulen Peterson D.[0.07],Gusler H.[0.29] 301 303
303 26.2.2.5.3.2.1.3 Re-commission DRF3 11/18/03 6 d 11/25/03 D. Peterson Peterson D.[0.17],Pbar Study Sh 1275,302 346
304 26.2.2.5.3.2.2 Move DRF2 cavity to low dispersion 4/1/04 166 d 11/23/04 Vander Meulen
305 26.2.2.5.3.2.2.1 Prep service building for DRF2 move 4/1/04 66 d 7/2/04 D. Peterson Peterson D.[0.15],Vargo

R.[0.15],Oberholtzer R.[0.15],AD
Electrical Tech.[0.3]

1276

306 26.2.2.5.3.2.2.2 Move DRF2 cavity 8/23/04 28 d 9/30/04 Vander Meulen Peterson D.[0.2],Gusler H.[0.5],C 1276 346
307 26.2.2.5.3.2.2.3 Re-commission DRF2 11/22/04 2 d 11/23/04 D. Peterson Peterson D.[0.5],Pbar Study Shift 1277 346FS-4 d
308 26.2.2.5.3.3 Motorized extraction kicker stand 5/3/04 323 d 8/12/05 Vander Meulen
309 26.2.2.5.3.3.1 Design & fabricate motor ext Kick stand 5/3/04 260 d 5/13/05 Vander Meulen AD Mechanical Engineer[0.1],AD 310,1278
310 26.2.2.5.3.3.2 Install motor ext kick stand 8/11/05 2 d 8/12/05 Vander Meulen Gusler H.,Crabtree P.,Survey Cre 309,293,1278
311 26.2.2.5.3.4 Rebuild Deb extraction kicker 12/15/03 418 d 8/12/05 K. Gollwitzer
312 26.2.2.5.3.4.1 Design new kicker magnet 12/15/03 260 d 12/28/04 K. Gollwitzer Werkema S.[0.1],Gollwitzer K.[0.2 313
313 26.2.2.5.3.4.2 Fabricate new kicker magnet 12/29/04 130 d 7/5/05 K. Gollwitzer Werkema S.[0.05],Gollwitzer K.[0 312 314
314 26.2.2.5.3.4.3 High Voltage Testing of New Kicker 7/6/05 5 d 7/12/05 K. Gollwitzer Werkema S.[0.1],Gollwitzer K.[0. 313 315,1278
315 26.2.2.5.3.4.4 Install new kicker magnet 8/8/05 5 d 8/12/05 K. Gollwitzer TD Mechanical Tech.[0.2],Gusler 314,1278 347
316 26.2.2.5.4 Rebuild: Yet to be identified as aperture restrictions 6/23/05 260 d 7/6/06 K. Gollwitzer
317 26.2.2.5.4.1 Labor: Yet to be identified as aperture restrictions 6/23/05 260 d 7/6/06 K. Gollwitzer TD Mechanical Engineer[0.69],TD338,341,223 348,318SS+88 d
318 26.2.2.5.4.2 M&S: Yet to be identified as aperture restrictions 10/27/05 1 d 10/27/05 K. Gollwitzer 317SS+88 d 1311
319 26.2.2.6 Orbit Control 9/8/03 484 d 8/10/05 K. Gollwitzer
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320 26.2.2.6.1 Install additional trims AP2 8/8/05 3 d 8/10/05 K. Gollwitzer Gusler H.,Crabtree P.,Oberholtze 1278 347
321 26.2.2.6.2 Deb motorized quad stands 9/8/03 330 d 12/30/04 Vander Meulen
322 26.2.2.6.2.1 Exisiting 10 motorized quad stands 9/8/03 57 d 11/25/03 Vander Meulen
323 26.2.2.6.2.1.1 Install 10 motorized quad stands 9/8/03 40 d 10/31/03 Vander Meulen Gusler H.[0.3],Crabtree P.[0.3] 1274 324
324 26.2.2.6.2.1.2 Test 10 motorized quad stands 11/20/03 4 d 11/25/03 K. Gollwitzer Pbar Study Shifts[4],Gollwitzer K 323 326FS+25 d
325 26.2.2.6.2.2 Additional motorized quad stands 2/9/04 227 d 12/30/04 Vander Meulen
326 26.2.2.6.2.2.1 Quad stand design changes 2/9/04 5 d 2/13/04 K. Gollwitzer AD Mechanical Engineer[0.1],Go 324FS+25 d 327FS+10 d
327 26.2.2.6.2.2.2 Build remaining 20 quad stands 3/1/04 160 d 10/13/04 Vander Meulen AD Mechanical Tech.,Dilday M.[0 326FS+10 d 328
328 26.2.2.6.2.2.3 Install remaining 20 quad stands 10/14/04 22 d 11/12/04 Vander Meulen Peterson D.[0.1],Gusler H.,Crabtr 327,1276 329,1277
329 26.2.2.6.2.2.4 Commission 20 motorized quad stands 11/15/04 30 d 12/30/04 K. Gollwitzer Pbar Study Shifts[3],Gollwitzer K 328 338
330 26.2.2.7 Chromatic Correction of the AP2 Beamline 4/2/03 382 d 10/5/04 Reichel (LBNL)
331 26.2.2.7.1 Develop AP2 Model with chromatic effects 4/2/03 219 d 2/16/04 Reichel (LBNL) LBL Physicist,Werkema S.[0.21], 332SS+60 d
332 26.2.2.7.2 Develop beam studies to measure chromatic effects 6/26/03 159 d 2/16/04 Reichel (LBNL) LBL Physicist,Werkema S.[0.05], 331SS+60 d 333,342SS
333 26.2.2.7.3 Analysis of beam studies 2/17/04 119 d 8/3/04 Reichel (LBNL) LBL Physicist 332 335,334
335 26.2.2.7.5 Propose scheme to reduce/compensate AP2 chromatic 8/4/04 44 d 10/5/04 Reichel (LBNL) LBL Physicist,Werkema S.[0.15], 333,334 1311
336 26.2.2.8 Develop model of AP2 and Debuncher lattice 1/1/03 623 d 6/22/05 K. Gollwitzer
337 26.2.2.8.1 Construct OptiM lattice models 1/1/03 292 d 3/1/04 A. Sondgeroth Sondgeroth A.[0.22],Lebedev V.[ 229FF 338
338 26.2.2.8.2 Beam studies to calibrate models 3/30/05 60 d 6/22/05 K. Gollwitzer Gollwitzer K.[0.1],Lebedev V.[0.1 329,337,239,251 317,1278
339 26.2.2.9 AP2 and Debuncher Acceptance Beam Studies 4/1/03 442 d 1/4/05 K. Gollwitzer
340 26.2.2.9.1 Develop software to facilitate measurements 11/3/03 260 d 11/12/04 K. Gollwitzer AD Physicist[0.1],AD Computer P 341FF
341 26.2.2.9.2 Beam Based determination of limiting apertures 4/1/03 442 d 1/4/05 K. Gollwitzer AD Physicist[0.1],Pbar Study

Shifts[24]
340FF 317

342 26.2.2.9.3 AP2 Chromatic Correction Studies 3/30/04 44 d 5/28/04 K. Gollwitzer Pbar Study Shifts[6],Werkema S. 332SS 334
343 26.2.2.9.4 Forward Proton Studies 12/22/03 7 d 1/5/04 K. Gollwitzer
344 26.2.2.9.4.1 Polarity Reversal 12/22/03 2 d 12/23/03 R. Oberholtzer Oberholtzer R.,AD Electrical Tech360SS 345
345 26.2.2.9.4.2 Center forward protons in inj channel quads 12/26/03 5 d 1/5/04 K. Gollwitzer Pbar Study Shifts[10],AD Physici 344 346
349 26.3 Pbar Stacking and Cooling - Paul Derwent 3/3/03 697 d 12/6/05 P. Derwent
350 26.3.1 Stacking and Cooling Integration 3/3/03 660 d 10/12/05 S. Nagaitsev
351 26.3.1.1 Stacking and Cooling Integration Task Force Work 3/3/03 660 d 10/12/05 S. Nagaitsev McGinnis D.[0.41],Burov A.[0.81] 398
352 26.3.2 Debuncher Cooling 3/3/03 350 d 7/20/04 P. Derwent
353 26.3.2.1 Characterize Transverse Systems 3/3/03 350 d 7/20/04 P. Derwent Derwent P.[0.05],Werkema S.[0.0 398
354 26.3.2.2 Characterize Longitudinal Systems 3/3/03 130 d 9/3/03 P. Derwent Derwent P.[0.08],Werkema S.[0.1
355 26.3.3 Stacktail Cooling 3/3/03 697 d 12/6/05 P. Derwent
356 26.3.3.1 Momentum 3/3/03 697 d 12/6/05 P. Derwent
357 26.3.3.1.1 System Design Studies 3/3/03 250 d 3/1/04 P. Derwent
358 26.3.3.1.1.1 Characterization and Measurement of current stackt 3/3/03 210 d 12/30/03 P. Derwent Derwent P.[0.1],Pbar Study Shifts 361SS+185 d
359 26.3.3.1.1.2 Pulse Evolution studies 3/3/03 193 d 12/3/03 P. Derwent Derwent P.[0.1],Pbar Study Shifts 361SS+185 d
360 26.3.3.1.1.3 Proton Stacking -- high flux/density tests (move tank 12/22/03 4 d 12/29/03 P. Derwent AD Electrical Tech.[7.5],Derwent 1275 344SS,361FF+10 d
361 26.3.3.1.1.4 Design Decisions 11/20/03 47 d 2/3/04 P. Derwent Derwent P.[0.35] 358SS+185 d,359SS+185 d,36362
363 26.3.3.1.2 Stacktail Reconfiguration (option) 1/13/05 103 d 6/8/05 P. Derwent
364 26.3.3.1.2.1 Rebuild flanges and bellows (backup) 1/13/05 22 d 2/14/05 P. Derwent AD Mechanical Tech.,AD Drafter/ 362,772 365
365 26.3.3.1.2.2 Move Tanks 6/2/05 3 d 6/6/05 P. Derwent AD Mechanical Tech.[2],Survey C364,808 366
366 26.3.3.1.2.3 Recommission System 6/7/05 2 d 6/8/05 P. Derwent AD Physicist,Derwent P.,Pbar Stu365 367
368 26.3.3.1.3 Mechanical Design 3/1/04 239 d 2/10/05 Mech Engineer
369 26.3.3.1.3.1 Pickup tanks 4/30/04 195 d 2/10/05 Mech Engineer AD Mechanical Engineer[0.2],AD 370SS+44 d 377FS-130 d
370 26.3.3.1.3.2 Kicker tanks 3/1/04 195 d 12/3/04 Mech Engineer AD Mechanical Engineer[0.2],AD 362 369SS+44 d,377FS-130 d
371 26.3.3.1.4 Electrical design 11/3/03 338 d 3/11/05 R. Pasquinelli
372 26.3.3.1.4.1 Pickup arrays 11/3/03 260 d 11/12/04 R. Pasquinelli Sun D.[0.13],Cullerton E.[0.08],V 381FS-140 d
373 26.3.3.1.4.2 Kicker arrays 11/3/03 260 d 11/12/04 R. Pasquinelli Sun D.[0.13],Cullerton E.[0.08] 381FS-140 d
374 26.3.3.1.4.3 Electronics 3/1/04 260 d 3/11/05 R. Pasquinelli Cullerton E.[0.1],Seifrid P.[0.2],M 362 381FS-140 d
375 26.3.3.1.5 Procurement 12/1/03 364 d 5/12/05 R. Pasquinelli
376 26.3.3.1.5.1 Mechanical hardware 8/3/04 130 d 2/10/05 Mech Engineer
377 26.3.3.1.5.1.1 Place Orders for Mech Hdwe (UID 1140) 8/3/04 100 d 12/23/04 Mech Engineer 369FS-130 d,370FS-130 d 378SS+25 d
378 26.3.3.1.5.1.2 Delivery of mechanical hardware 9/8/04 105 d 2/10/05 Mech Engineer 377SS+25 d 393SS+90 d
379 26.3.3.1.5.2 Electrical hardware 8/18/04 184 d 5/12/05 R. Pasquinelli
380 26.3.3.1.5.2.0 Electrical hardware - Labor hours 11/3/04 130 d 5/12/05 R. Pasquinelli Pasquinelli R.[0.1],Seifrid P.[0.1] 394SS+60 d
381 26.3.3.1.5.2.1 Place Orders for Electrical Hdwe (UID 1142) 8/18/04 45 d 10/20/04 R. Pasquinelli 372FS-140 d,373FS-140 d,374 382SS+25 d
382 26.3.3.1.5.2.2 Delivery of electrical hardware 9/23/04 105 d 2/25/05 R. Pasquinelli 381SS+25 d 394SS+60 d
383 26.3.3.1.5.3 TWT hardware (1st order) 12/1/03 307 d 2/22/05 R. Pasquinelli
384 26.3.3.1.5.3.1 TWT Power Supplies 12/1/03 260 d 12/10/04 R. Pasquinelli
385 26.3.3.1.5.3.1.1 Place Order 12/1/03 55 d 2/20/04 R. Pasquinelli Pasquinelli R.[0.02] 362SS-60 d 386FS+130 d
386 26.3.3.1.5.3.1.2 Delivery of power supplies 8/25/04 65 d 11/24/04 R. Pasquinelli 385FS+130 d 387FF+10 d
387 26.3.3.1.5.3.1.3 Testing of power supplies 9/9/04 65 d 12/10/04 R. Pasquinelli Seifrid P.[0.1] 386FF+10 d 396
388 26.3.3.1.5.3.2 Traveling Wave Tubes 12/1/03 307 d 2/22/05 R. Pasquinelli
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389 26.3.3.1.5.3.2.1 Place Order for TWTs  (UID 1137) 12/1/03 42 d 2/3/04 R. Pasquinelli Pasquinelli R.[0.05] 390FS+190 d
390 26.3.3.1.5.3.2.2 Delivery of TWTs 11/1/04 65 d 2/8/05 R. Pasquinelli 389FS+190 d 391FF+10 d
391 26.3.3.1.5.3.2.3 Testing of TWTs 11/15/04 65 d 2/22/05 R. Pasquinelli Seifrid P.[0.1] 390FF+10 d 395
392 26.3.3.1.6 Assembly 1/21/05 76 d 5/6/05 P. Derwent
393 26.3.3.1.6.1 Mechanical Assembly 1/21/05 66 d 4/22/05 Mech Engineer AD Mechanical Tech.[6] 378SS+90 d 1278
394 26.3.3.1.6.2 Electrical assembly 2/4/05 66 d 5/6/05 Vander Meulen Seifrid P.[0.25],Mueller W.[0.25],V382SS+60 d,380SS+60 d 1278
396 26.3.3.1.8 Installation 8/8/05 30 d 9/19/05 Vander Meulen AD Mechanical Tech.[6],Seifrid P 395,387 397
397 26.3.3.1.9 Commissioning 10/4/05 44 d 12/6/05 P. Derwent AD Physicist[0.25] 396,1279 398
399 26.3.3.2 Betatron Cooling 1/8/04 1 d 1/8/04 P. Derwent
400 26.3.3.2.1 Betatron Stacktail Cooling System dropped from presen 1/8/04 1 d 1/8/04 P. Derwent
401 26.3.4 Recycler Stacking and Cooling 5/1/03 433 d 1/24/05 S. Nagaitsev
402 26.3.4.1 Develop Integration Performance Parameters 5/1/03 132 d 11/5/03 S. Nagaitsev Nagaitsev S.[0.2],McGinnis D.[0.2 403
404 26.3.4.3 Measure Parameters and Develop Commissioning Plan 11/18/03 38 d 1/16/04 S. Nagaitsev Nagaitsev S.[0.07] 403 405
406 26.3.4.5 RR Commissioned for Electron Cooling - now redundant 1/20/04 1 d 1/20/04 S. Nagaitsev 405
407 26.3.4.6 Further Recycler Commissioning - now redundant 1/20/04 1 d 1/20/04 S. Nagaitsev 405
408 26.3.4.7 Recycler commissioning 11/17/03 294 d 1/24/05 S. Nagaitsev
409 26.3.4.7.1 Protons Commissioning 12/1/03 101.67 d 4/27/04 C. Gattuso
410 26.3.4.7.1.1 Injection Commissioning 12/1/03 6.67 d 12/9/03 C. Gattuso
411 26.3.4.7.1.1.1 R32 line tune up (injection) 12/1/03 6.67 d 12/9/03 C. Gattuso
412 26.3.4.7.1.1.1.1 Resources for R32 line tune up (injection) 12/1/03 1 d 12/1/03 C. Gattuso Gattuso C.[0.7],Hu M.[0.7],Johns 658FF
413 26.3.4.7.1.1.1.2 Time in kickers 304 & 400 12/1/03 1 d 12/1/03 C. Gattuso 658FF
414 26.3.4.7.1.1.1.3 Diagnostics 12/1/03 6.67 d 12/9/03 C. Gattuso
415 26.3.4.7.1.1.1.3.1 BPM system 12/1/03 2 d 12/2/03 C. Gattuso 416
416 26.3.4.7.1.1.1.3.2 Time in BPM in R32 transfer line 12/3/03 2 d 12/4/03 C. Gattuso 415 417
417 26.3.4.7.1.1.1.3.3 Multi wires 12/5/03 1.67 d 12/8/03 C. Gattuso 416 418
418 26.3.4.7.1.1.1.3.4 Toriods 12/8/03 1 d 12/9/03 C. Gattuso 417 422
419 26.3.4.7.1.2 Circulating Beam Commissioning 12/1/03 101.67 d 4/27/04 C. Gattuso
420 26.3.4.7.1.2.1 Injection Aperture scans 12/9/03 7 d 12/17/03 C. Gattuso
421 26.3.4.7.1.2.1.1 Resources for Injection Aperture Scans 12/9/03 7 d 12/17/03 C. Gattuso Johnson D.[0.7] 427
422 26.3.4.7.1.2.1.2 Set MI counter wave H304:H318:H320 12/9/03 2 d 12/11/03 C. Gattuso 418 423
423 26.3.4.7.1.2.1.3 Set RR counter wave H328:H330:H340 12/11/03 2 d 12/15/03 C. Gattuso 422 424
424 26.3.4.7.1.2.1.4 Verify injection/ extraction positions 12/15/03 2 d 12/17/03 C. Gattuso 423 427
425 26.3.4.7.1.2.2 Injection closure R32 12/17/03 6.33 d 12/29/03 C. Gattuso
426 26.3.4.7.1.2.2.1 Resources for Injection Closure R32 12/17/03 2 d 12/19/03 C. Gattuso Johnson D.[0.7] 430FF
427 26.3.4.7.1.2.2.2 Verify injection/ extraction positions 12/18/03 2 d 12/19/03 C. Gattuso 424,421 430
428 26.3.4.7.1.2.2.3 Commission Beam Line Tuner (BLT) 12/22/03 4 d 12/29/03 C. Gattuso
429 26.3.4.7.1.2.2.3.1 Modes of operations 12/22/03 4 d 12/29/03 C. Gattuso
430 26.3.4.7.1.2.2.3.1.1 TBT 12/22/03 2 d 12/23/03 C. Gattuso 427,426FF 431
431 26.3.4.7.1.2.2.3.1.2 Flash - Display 12/26/03 2 d 12/29/03 C. Gattuso 430 434
432 26.3.4.7.1.2.3 Energy Match machines 12/26/03 24 d 2/2/04 C. Gattuso
433 26.3.4.7.1.2.3.1 Resoures for Energy Match Machines 12/26/03 24 d 2/2/04 C. Gattuso Gattuso C.[0.12]
434 26.3.4.7.1.2.3.2 Measure energy diff from MI to RR 12/30/03 22 d 2/2/04 C. Gattuso 431 435FF
435 26.3.4.7.1.2.3.3 Difference as a function of Time Line 1/5/04 20 d 2/2/04 C. Gattuso 434FF
436 26.3.4.7.1.2.4 Phase match 1/2/04 5 d 1/8/04 C. Gattuso
437 26.3.4.7.1.2.4.1 Resources for Phase Match 1/2/04 5 d 1/8/04 C. Gattuso Bhat C.[0.28] 441
438 26.3.4.7.1.2.4.2 Adjust Recycler AA marker to minimize phas 1/7/04 2 d 1/8/04 C. Gattuso 441
439 26.3.4.7.1.2.5 Orbit Correction 1/2/04 27.33 d 2/11/04 C. Gattuso
440 26.3.4.7.1.2.5.1 Resources for Orbit Correction 1/2/04 27 d 2/11/04 C. Gattuso Pruss S.[0.6],Hu M.[0.6] 452SS
441 26.3.4.7.1.2.5.2 Scan momentum aperture set Freq 1/9/04 16 d 2/2/04 C. Gattuso 438,437 442FF
442 26.3.4.7.1.2.5.3 Aperture scans 1/13/04 2.8 wks 2/2/04 C. Gattuso 441FF 443FF
443 26.3.4.7.1.2.5.4 Set desired orbit 1/21/04 9 d 2/2/04 C. Gattuso 442FF 444FF
444 26.3.4.7.1.2.5.5 Measure Admittance 1/23/04 7 d 2/2/04 C. Gattuso 443FF 452FF,480SS+1 wk,479SS,447
445 26.3.4.7.1.2.5.6 Ramp compensation 1/27/04 6 d 2/3/04 C. Gattuso
446 26.3.4.7.1.2.5.6.1 Using Correctors 1/27/04 6 d 2/3/04 C. Gattuso
447 26.3.4.7.1.2.5.6.1.1 120 Gev correction 1/27/04 5 d 2/2/04 C. Gattuso 444FF 448
448 26.3.4.7.1.2.5.6.1.2 150 Gev Correction 1/30/04 3 d 2/3/04 C. Gattuso 447 449
449 26.3.4.7.1.2.5.7 MI Quad compensation loop 2/4/04 6 d 2/11/04 C. Gattuso 448 658FF
450 26.3.4.7.1.2.6 Lattice measurements 1/20/04 14 d 2/6/04 C. Gattuso
451 26.3.4.7.1.2.6.1 Resources for Lattice Measurements 1/20/04 14 d 2/6/04 C. Gattuso Yang M.[0.45] 459
452 26.3.4.7.1.2.6.2 Phase advance measurements 1/27/04 5 d 2/2/04 C. Gattuso 444FF,440SS 453FF
453 26.3.4.7.1.2.6.3 Beta Function measurements 1/30/04 3 d 2/3/04 C. Gattuso 452FF 454FF
454 26.3.4.7.1.2.6.4 Dispersion measurements 1/30/04 3 d 2/3/04 C. Gattuso 453FF 459
455 26.3.4.7.1.2.7 RF systems 1/30/04 42 d 3/30/04 C. Gattuso
456 26.3.4.7.1.2.7.1 Resources for RF Systems 1/30/04 42 d 3/30/04 C. Gattuso Gattuso C.[0.26],Bhat C.[0.61],Br 476
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457 26.3.4.7.1.2.7.2 Modes of operations Protons 2/9/04 36.33 d 3/30/04 C. Gattuso
458 26.3.4.7.1.2.7.2.1 Injection/Store 2/9/04 3 d 2/11/04 C. Gattuso
459 26.3.4.7.1.2.7.2.1.1 Matching 2/9/04 1 d 2/9/04 C. Gattuso 454,451 460,462,466
460 26.3.4.7.1.2.7.2.1.2 Long  emittance vs Bucket manipulat 2/10/04 2 d 2/11/04 C. Gattuso 459 463
461 26.3.4.7.1.2.7.2.2 Stacking (large/multiple stack trans.) 2/10/04 14 d 2/27/04 C. Gattuso
462 26.3.4.7.1.2.7.2.2.1 Matching 2/10/04 4 d 2/13/04 C. Gattuso 459 463
463 26.3.4.7.1.2.7.2.2.2 Long  emittance vs Bucket manipulat 2/16/04 1 wk 2/20/04 C. Gattuso 462,460 464,471
464 26.3.4.7.1.2.7.2.2.3 Bucket motion Vs Emittance 2/23/04 1 wk 2/27/04 C. Gattuso 463 469
465 26.3.4.7.1.2.7.2.3 Stacking rapid transfers) 2/10/04 16 d 3/2/04 C. Gattuso
466 26.3.4.7.1.2.7.2.3.1 Core partition studies 2/10/04 2 d 2/11/04 C. Gattuso 459 467
467 26.3.4.7.1.2.7.2.3.2 Inj beam distortion routine 2/12/04 2 d 2/13/04 C. Gattuso 466 468
468 26.3.4.7.1.2.7.2.3.3 Gated cooling of inj region 2/16/04 2 wks 2/27/04 C. Gattuso 467 469
469 26.3.4.7.1.2.7.2.3.4 Inj to stash Merging 3/1/04 2 d 3/2/04 C. Gattuso 468,464 664FF
470 26.3.4.7.1.2.7.2.4 Extraction 2/23/04 26.33 d 3/30/04 C. Gattuso
471 26.3.4.7.1.2.7.2.4.1 Matching 2/23/04 3 d 2/25/04 C. Gattuso 463 472
472 26.3.4.7.1.2.7.2.4.2 Long  emittance vs Bucket manipulat 2/26/04 2.67 wks 3/16/04 C. Gattuso 471 473
473 26.3.4.7.1.2.7.2.4.3 Bucket motion Vs Emittance 3/16/04 2 wks 3/30/04 C. Gattuso 472 476,493,494
474 26.3.4.7.1.2.8 Long emit growth measurements 3/23/04 25.67 d 4/27/04 C. Gattuso
475 26.3.4.7.1.2.8.1 Resources for  Long Emit Growth Measurem 3/23/04 21 d 4/20/04 C. Gattuso Nagaitsev S.[0.67] 664FF
476 26.3.4.7.1.2.8.2 Proton Diffusion rate 3/30/04 4 wks 4/27/04 C. Gattuso 473,456 664FF-5 d
477 26.3.4.7.1.2.9 Operating point 1/15/04 24.33 d 2/19/04 C. Gattuso
478 26.3.4.7.1.2.9.1 Resoures for Operating point 1/15/04 24.33 d 2/19/04 C. Gattuso Broemmelsiek D.[0.16],Bhat C.[0 668FF
479 26.3.4.7.1.2.9.2 Chrome Vs Life time 1/23/04 2 wks 2/5/04 C. Gattuso 444SS 668FF
480 26.3.4.7.1.2.9.3 Tunes Vs Life time 1/30/04 2 wks 2/12/04 C. Gattuso 444SS+1 wk 668FF
481 26.3.4.7.1.2.9.4 coupling vs lifetime 1/27/04 15 d 2/16/04 C. Gattuso 444FF+10 d 668FF
482 26.3.4.7.1.2.10 instrumentation 12/1/03 41 d 2/2/04 C. Gattuso
483 26.3.4.7.1.2.10.1 Resources for Instrumentation 12/1/03 41 d 2/2/04 C. Gattuso Prieto P.[0.68],Cullerton E.[0.68], 658FF
484 26.3.4.7.1.2.10.2 RWM 12/1/03 8.2 wks 2/2/04 C. Gattuso 658FF
485 26.3.4.7.1.2.10.3 BPM system 12/1/03 2.05 mons 2/2/04 C. Gattuso 658FF
486 26.3.4.7.1.2.10.4 Flying Wire System 12/1/03 41 d 2/2/04 C. Gattuso 398FF
487 26.3.4.7.1.2.10.5 Schottky Calibration 12/1/03 8.2 wks 2/2/04 C. Gattuso 658FF
488 26.3.4.7.1.3 Extraction Commissioning(protons) 3/23/04 12 d 4/7/04 C. Gattuso
489 26.3.4.7.1.3.1 extraction closure R22 3/23/04 12 d 4/7/04 C. Gattuso
490 26.3.4.7.1.3.1.1 Resources for extraction closure R22 3/23/04 12 d 4/7/04 C. Gattuso Hu M.[0.35],Yang M.[0.35] 666FF
491 26.3.4.7.1.3.1.2 Commission Beam Line Tuner (BLT) 3/30/04 6 d 4/7/04 C. Gattuso
492 26.3.4.7.1.3.1.2.1 Modes of operations 3/30/04 2 d 4/1/04 C. Gattuso
493 26.3.4.7.1.3.1.2.1.1 TBT 3/30/04 2 d 4/1/04 C. Gattuso 473 495
494 26.3.4.7.1.3.1.2.2 R22 line 3/30/04 1 d 3/31/04 C. Gattuso 473 495
495 26.3.4.7.1.3.1.2.3 Lambertsons skew quad component R22 4/1/04 2 d 4/5/04 C. Gattuso 493,494 496
496 26.3.4.7.1.3.1.2.4 BPM system 4/5/04 2 d 4/7/04 C. Gattuso 495 666FF
497 26.3.4.7.2 Pbar Commissioning 12/1/03 122 d 5/25/04 C. Gattuso
498 26.3.4.7.2.1 Injection Commissioning 12/22/03 21 d 1/26/04 C. Gattuso
499 26.3.4.7.2.1.1 R22 line tune up (injection) 12/22/03 21 d 1/26/04 C. Gattuso
500 26.3.4.7.2.1.1.1 Resources for R22 Line tune up 12/22/03 21 d 1/26/04 C. Gattuso Gattuso C.[0.36],Johnson D.[0.36 503
501 26.3.4.7.2.1.1.2 Time in kickers 304 & 130 12/22/03 1 d 12/22/03 C. Gattuso 503,510
502 26.3.4.7.2.1.1.3 Diagnostics 1/9/04 9.74 d 1/26/04 C. Gattuso
503 26.3.4.7.2.1.1.3.1 BPM system 1/9/04 3 d 1/14/04 C. Gattuso 501,500 504
504 26.3.4.7.2.1.1.3.2 Time in BPM in R22 transfer line 1/14/04 3.38 d 1/21/04 C. Gattuso 503 505
505 26.3.4.7.2.1.1.3.3 Multi wires 1/21/04 2.36 d 1/23/04 C. Gattuso 504 506
506 26.3.4.7.2.1.1.3.4 Toriods 1/23/04 1 d 1/26/04 C. Gattuso 505 658FF
507 26.3.4.7.2.2 Circulating Beam Commissioning 12/1/03 86 d 4/5/04 C. Gattuso
508 26.3.4.7.2.2.1 Injection Aperture scans 12/23/03 29 d 2/6/04 C. Gattuso
509 26.3.4.7.2.2.1.1 Resources for Injection Aperature scans 12/23/03 29 d 2/6/04 C. Gattuso Gattuso C.[0.19],Johnson D.[0.19 515FF
510 26.3.4.7.2.2.1.2 Set MI counter wave H224:H230:H304 12/23/03 25 d 2/2/04 C. Gattuso 501 511FF
511 26.3.4.7.2.2.1.3 Set RR counter wave H130:H210:H212 12/30/03 22 d 2/2/04 C. Gattuso 510FF 512FF
512 26.3.4.7.2.2.1.4 Verify injection/ extraction positions 1/6/04 19 d 2/2/04 C. Gattuso 511FF 515FF
513 26.3.4.7.2.2.2 Injection closure R22 12/30/03 30 d 2/12/04 C. Gattuso
514 26.3.4.7.2.2.2.1 resources for Injection closure R22 12/30/03 26 d 2/6/04 C. Gattuso Gattuso C.[0.16] 518
515 26.3.4.7.2.2.2.2 Verify injection/ extraction positions 12/30/03 26 d 2/6/04 C. Gattuso 512FF,509FF 518,547SS
516 26.3.4.7.2.2.2.3 Commission Beam Line Tuner (BLT) 2/9/04 4 d 2/12/04 C. Gattuso
517 26.3.4.7.2.2.2.3.1 Modes of operations 2/9/04 4 d 2/12/04 C. Gattuso
518 26.3.4.7.2.2.2.3.1.1 TBT 2/9/04 2 d 2/10/04 C. Gattuso 515,514 519
519 26.3.4.7.2.2.2.3.1.2 Flash - Display 2/11/04 2 d 2/12/04 C. Gattuso 518 522
520 26.3.4.7.2.2.3 Energy Match machines 2/13/04 4 d 2/18/04 C. Gattuso
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521 26.3.4.7.2.2.3.1 Resources for Energy Matching Machines 2/17/04 2 d 2/18/04 C. Gattuso Gattuso C.[0.7]
522 26.3.4.7.2.2.3.2 Measure energy diff from MI to RR 2/13/04 2 d 2/16/04 C. Gattuso 519 545,546,548,550SS
523 26.3.4.7.2.2.4 Phase match 1/5/04 19 d 1/30/04 C. Gattuso
524 26.3.4.7.2.2.4.1 Resources for Phase Matching 1/5/04 19 d 1/30/04 C. Gattuso Gattuso C.[0.07] 528FF,525FF
525 26.3.4.7.2.2.4.2 Adjust Recycler AA marker to minimize phas 1/29/04 2 d 1/30/04 C. Gattuso 524FF 528FF
526 26.3.4.7.2.2.5 Orbit Correction 1/15/04 46 d 3/19/04 C. Gattuso
527 26.3.4.7.2.2.5.1 Resources for Orbit Correction 1/15/04 41 d 3/12/04 C. Gattuso Pruss S.[0.26] 533FF
528 26.3.4.7.2.2.5.2 verify momentum aperture as  set Freq 1/29/04 3 d 2/2/04 C. Gattuso 525FF,524FF 529
529 26.3.4.7.2.2.5.3 verify desired orbit as set 2/3/04 2 d 2/4/04 C. Gattuso 528 557,573FF,532
530 26.3.4.7.2.2.5.4 Ramp compensation 2/5/04 27 d 3/12/04 C. Gattuso
531 26.3.4.7.2.2.5.4.1 Using Correctors 2/5/04 27 d 3/12/04 C. Gattuso
532 26.3.4.7.2.2.5.4.1.1 120 Gev correction 2/5/04 3 d 2/9/04 C. Gattuso 529 533
533 26.3.4.7.2.2.5.4.1.2 150 Gev Correction 3/10/04 3 d 3/12/04 C. Gattuso 532,527FF 534
534 26.3.4.7.2.2.5.5 MI Quad compensation loop 3/15/04 5 d 3/19/04 C. Gattuso 533 658FF-15 d
535 26.3.4.7.2.2.6 Long emit growth measurements 1/20/04 15 d 2/9/04 C. Gattuso
536 26.3.4.7.2.2.6.1 Resources for Long Emit. Growth Measurem 1/20/04 15 d 2/9/04 C. Gattuso Nagaitsev S.[0.7] 664FF
537 26.3.4.7.2.2.6.2 Pbar Diffusion Rate 1/20/04 3 wks 2/9/04 C. Gattuso 664FF
538 26.3.4.7.2.2.7 Operating point 12/1/03 86 d 4/5/04 C. Gattuso
539 26.3.4.7.2.2.7.1 Resources for Operation point 12/1/03 86 d 4/5/04 C. Gattuso Broemmelsiek D.[0.14],Bhat C.[0 668FF
540 26.3.4.7.2.2.7.2 Tunes Vs Life time 2/2/04 1 mon 2/27/04 C. Gattuso 541FF
541 26.3.4.7.2.2.7.3 Chrome Vs Life time 1/2/04 1.05 mons 2/2/04 C. Gattuso 540FF 542
542 26.3.4.7.2.2.7.4 coupling vs lifetime 2/3/04 1 mon 3/1/04 C. Gattuso 541 668FF
543 26.3.4.7.2.2.8 instrumentation 2/2/04 31 d 3/15/04 C. Gattuso
544 26.3.4.7.2.2.8.1 Resources for Instrumentation 2/9/04 26 d 3/15/04 C. Gattuso Prieto P.[0.46],Cullerton E.[0.46], 664FF
545 26.3.4.7.2.2.8.2 RWM 2/17/04 3 d 2/19/04 C. Gattuso 522 664FF
546 26.3.4.7.2.2.8.3 BPM system 2/17/04 5 d 2/23/04 C. Gattuso 522 664FF
547 26.3.4.7.2.2.8.4 Beam Line Tuner 2/2/04 1 d 2/2/04 C. Gattuso 515SS 664FF
548 26.3.4.7.2.2.8.5 Schottky Calibration 2/17/04 3 d 2/19/04 C. Gattuso 522 664FF
549 26.3.4.7.2.2.8.6 Toriods 2/5/04 10 d 2/18/04 C. Gattuso
550 26.3.4.7.2.2.8.6.1 Ring 2/13/04 4 d 2/18/04 C. Gattuso 522SS 664FF
551 26.3.4.7.2.2.8.6.2 transfer line 2/5/04 3 d 2/9/04 C. Gattuso 557SS 664FF
552 26.3.4.7.2.3 Extraction Commissioning(Pbars) 2/5/04 26 d 3/11/04 C. Gattuso
553 26.3.4.7.2.3.1 extraction closure R32 2/5/04 26 d 3/11/04 C. Gattuso
554 26.3.4.7.2.3.1.1 Resoures for extracton closure R32 2/27/04 10 d 3/11/04 C. Gattuso Hu M.[0.21],Gattuso C.[0.21] 666FF
555 26.3.4.7.2.3.1.2 Commission Beam Line Tuner (BLT) 2/5/04 3 d 2/9/04 C. Gattuso
556 26.3.4.7.2.3.1.2.1 Modes of operations 2/5/04 3 d 2/9/04 C. Gattuso
557 26.3.4.7.2.3.1.2.1.1 TBT 2/5/04 3 d 2/9/04 C. Gattuso 529 551SS,558
558 26.3.4.7.2.3.1.3 BPM system 2/10/04 6.25 d 2/18/04 C. Gattuso 557 666FF
559 26.3.4.7.2.4 Recycler  Rapid Transfer Commissioning 1/16/04 92 d 5/25/04 C. Gattuso
560 26.3.4.7.2.4.1 Sequencer modification 1/16/04 92 d 5/25/04 C. Gattuso
561 26.3.4.7.2.4.1.1 Control system 1/27/04 25 d 3/1/04 C. Gattuso
562 26.3.4.7.2.4.1.1.1 Resources for controls system 1/27/04 25 d 3/1/04 C. Gattuso Gattuso C.[0.7],Johnson D.[0.7] 664FF
563 26.3.4.7.2.4.1.1.2 Clock Event Designation 1/27/04 1 wk 2/2/04 C. Gattuso 564
564 26.3.4.7.2.4.1.1.3 Time Line Generator 2/3/04 1 wk 2/9/04 C. Gattuso 563 565
565 26.3.4.7.2.4.1.1.4 Kicker Timing Changes Modifications 2/10/04 2 wks 2/23/04 C. Gattuso 564 664FF
566 26.3.4.7.2.4.1.2 Instrumentation 1/16/04 10 d 1/30/04 C. Gattuso
567 26.3.4.7.2.4.1.2.1 Resources for instrumentation 1/16/04 10 d 1/30/04 C. Gattuso Prieto P.[0.7],Cullerton E.[0.7],Pa 664FF
568 26.3.4.7.2.4.1.2.2 Gated Schottkies 1/16/04 10 d 1/30/04 C. Gattuso 664FF
569 26.3.4.7.2.4.1.2.3 BPM system 1/16/04 2 wks 1/30/04 C. Gattuso 664FF
570 26.3.4.7.2.4.1.2.4 Multi Wire R22 line 1/16/04 1 wk 1/23/04 C. Gattuso 664FF
571 26.3.4.7.2.4.1.3 Cooling system 1/16/04 37.67 d 3/10/04 C. Gattuso
572 26.3.4.7.2.4.1.3.1 Resources for Cooling System 1/16/04 22 d 2/17/04 C. Gattuso Broemmelsiek D.[0.59] 664FF
573 26.3.4.7.2.4.1.3.2 Gated cooling system 1/16/04 22 d 2/17/04 C. Gattuso 529FF 574
574 26.3.4.7.2.4.1.3.3 transfer function measurements 2/18/04 3 d 2/20/04 C. Gattuso 573 575
575 26.3.4.7.2.4.1.3.4 Signal suppression measurements 2/23/04 3 d 2/25/04 C. Gattuso 574 576
576 26.3.4.7.2.4.1.3.5 Cooling rate measurements 2/26/04 3 d 3/1/04 C. Gattuso 575 577
577 26.3.4.7.2.4.1.3.6 cooling optimization 3/2/04 1.33 wks 3/10/04 C. Gattuso 576 664FF
578 26.3.4.7.2.4.1.4 Extractions 4/13/04 31 d 5/25/04 C. Gattuso
579 26.3.4.7.2.4.1.4.1 Matching 4/13/04 1 d 4/13/04 C. Gattuso 589 580
580 26.3.4.7.2.4.1.4.2 Long  emittance vs Bucket manipulations 4/14/04 2 wks 4/27/04 C. Gattuso 579 581
581 26.3.4.7.2.4.1.4.3 Bucket motion Vs Emittance 4/28/04 2 wks 5/11/04 C. Gattuso 580 582
582 26.3.4.7.2.4.1.4.4 9 batch extraction to fill TEV 5/12/04 2 wks 5/25/04 C. Gattuso 581 666SS
583 26.3.4.7.3 RF systems 11/21/03 135 d 6/8/04 S. Nagaitsev
584 26.3.4.7.3.1 Resources for RF Front-end Modifications 11/21/03 110 d 5/3/04 S. Nagaitsev Chase B.[0.7],Marriner J.[0.7],Ga 666FF
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585 26.3.4.7.3.2 RF front-end modifications 12/1/03 120 d 5/21/04 S. Nagaitsev
586 26.3.4.7.3.2.1 Interfacing with Acc RF system 12/1/03 41 d 2/2/04 S. Nagaitsev 587
587 26.3.4.7.3.2.2 Cogging 2/3/04 1 mon 3/1/04 S. Nagaitsev 586 588
588 26.3.4.7.3.2.3 RF structure 3/2/04 1 mon 3/29/04 S. Nagaitsev 587 589
589 26.3.4.7.3.2.4 Phase locking 3/30/04 2 wks 4/12/04 S. Nagaitsev 588 579
590 26.3.4.7.3.2.5 Upgrade LLRF front-end 2/2/04 80 d 5/21/04 S. Nagaitsev
591 26.3.4.7.3.2.5.1 Specifications 2/2/04 1 wk 2/6/04 S. Nagaitsev 593
592 26.3.4.7.3.2.5.2 Procurement of Diagnoistic equipment 2/2/04 6 wks 3/12/04 S. Nagaitsev 595
593 26.3.4.7.3.2.5.3 Procurement of material 2/9/04 2 wks 2/20/04 S. Nagaitsev Chase B.[0.7] 591 594FS+4 wks
594 26.3.4.7.3.2.5.4 Fabrication 3/22/04 4 wks 4/16/04 S. Nagaitsev AD Electrical Tech. 593FS+4 wks 595
595 26.3.4.7.3.2.5.5 Testing 4/19/04 5 wks 5/21/04 S. Nagaitsev Bhat C.[0.7] 592,594 603
596 26.3.4.7.3.3 Baseline Correction 12/15/03 92 d 4/27/04 C. Gattuso 666FF
597 26.3.4.7.3.4 Beamloading Compensation 12/15/03 92 d 4/27/04 C. Gattuso 666FF
598 26.3.4.7.3.5 Auxilliary ion clearing bucket generator 12/15/03 92 d 4/27/04 C. Gattuso 666FF
599 26.3.4.7.3.6 Beam phase/frequency loop 12/15/03 92 d 4/27/04 C. Gattuso 666FF
600 26.3.4.7.3.7 Longitudinal time domain emittance monitor 12/15/03 92 d 4/27/04 C. Gattuso 666FF
601 26.3.4.7.3.8 Extraction Upgrades 5/24/04 11 d 6/8/04 C. Gattuso
602 26.3.4.7.3.8.1 Develop RF stacking states 5/24/04 11 d 6/8/04 C. Gattuso
603 26.3.4.7.3.8.1.1 matching 5/24/04 1 d 5/24/04 C. Gattuso 595 604
604 26.3.4.7.3.8.1.2 longitudinal emittance versus bucket manipu 5/25/04 1 wk 6/1/04 C. Gattuso 603 605
605 26.3.4.7.3.8.1.3 bucket motion versus emittance 6/2/04 1 wk 6/8/04 C. Gattuso 604 666FF
606 26.3.4.7.4 Beam Physics/modeling 12/1/03 150 d 7/6/04 S. Nagaitsev
607 26.3.4.7.4.1 Update collider scenarios 12/1/03 150 d 7/6/04 S. Nagaitsev Burov A.[0.7] 398
608 26.3.4.7.4.2 High intensity running(above 100 E10 Pbars) manipu 12/1/03 150 d 7/6/04 S. Nagaitsev Bhat C.[0.7] 398
609 26.3.4.7.4.3 Chromaticy (optimal with high intensity,cooling) 12/1/03 150 d 7/6/04 S. Nagaitsev Xiao M[0.7] 398
610 26.3.4.7.4.4 Sextupoles (optimal locations, grouping, stop band, 12/1/03 150 d 7/6/04 S. Nagaitsev Xiao M[0.7] 398
611 26.3.4.7.4.5 Longitudinal emittance modeling 12/1/03 150 d 7/6/04 S. Nagaitsev Broemmelsiek D.[0.7] 398
612 26.3.4.7.4.6 Linear coupling corrections 12/1/03 150 d 7/6/04 S. Nagaitsev Xiao M[0.7] 398
613 26.3.4.7.4.7 Injection upgrade(kicker placement/ counterwaves) 12/1/03 150 d 7/6/04 S. Nagaitsev Johnson D.[0.7] 632
614 26.3.4.7.4.8 Abort line removal 12/1/03 150 d 7/6/04 S. Nagaitsev Johnson D.[0.7] 630
615 26.3.4.7.4.9 Broad-band Transvers damper design 12/1/03 150 d 7/6/04 S. Nagaitsev Hu M.[0.7] 398
616 26.3.4.7.4.10 energy matching, all machines 12/1/03 150 d 7/6/04 S. Nagaitsev Chase B.[0.7] 398
617 26.3.4.7.5 RR Vacuum Upgrade 11/17/03 294 d 1/24/05 S. Nagaitsev
619 26.3.4.7.5.2 Evaluation of Vacuum Improvements 11/17/03 22 d 12/18/03 S. Nagaitsev Nagaitsev S.[0.05],Burov A.[0.05] 618 405,622,621FF,624,625,627
620 26.3.4.7.5.3 Further Vacuum Work 12/1/03 286 d 1/24/05 S. Nagaitsev
621 26.3.4.7.5.3.1 Resources for vacuum work 12/1/03 272 d 12/30/04 S. Nagaitsev Nagaitsev S.[0],Anderson T.[0],N 619FF 398
622 26.3.4.7.5.3.2 Electron cooling section installation plan 12/19/03 144 d 7/16/04 S. Nagaitsev 619 791
623 26.3.4.7.5.3.3 flying wire installation 1/12/04 6 wks 2/23/04 S. Nagaitsev 398
624 26.3.4.7.5.3.4 commission clearing current monitoring 12/19/03 60 d 3/18/04 S. Nagaitsev 619 808
625 26.3.4.7.5.3.5 TSP upgrade plan 12/19/03 102 d 5/17/04 S. Nagaitsev 619 626FF
626 26.3.4.7.5.3.6 Upgrade TSP system 2/3/04 144 d 8/24/04 S. Nagaitsev 625FF 650
627 26.3.4.7.5.3.7 vacuum monitoring and TSP firing 12/19/03 272 d 1/24/05 S. Nagaitsev 619 398
628 26.3.4.8 Recycler Upgrades 4/1/04 159 d 11/12/04 S. Nagaitsev
629 26.3.4.8.1 Transfer lines 7/7/04 90 d 11/10/04 S. Nagaitsev
630 26.3.4.8.1.1 Removal of the abort line lamberstons 9/1/04 3 wks 9/22/04 S. Nagaitsev AD Mechanical Engineer[0.1],AD 614 1277
631 26.3.4.8.1.2 Reconfigure R22 and R32 Transfer line 7/7/04 90 d 11/10/04 S. Nagaitsev
632 26.3.4.8.1.2.1 Procurement of kicker material 7/7/04 1 wk 7/13/04 S. Nagaitsev TD Mechanical Engineer 613 633FS+3 wks
633 26.3.4.8.1.2.2 Fabrication of kicker (new spare) 8/4/04 3 mons 10/27/04 S. Nagaitsev TD Mechanical Tech. 632FS+3 wks 634,635
634 26.3.4.8.1.2.3 Testing of kicker 10/28/04 2 wks 11/10/04 S. Nagaitsev TD Mechanical Engineer 633
635 26.3.4.8.1.2.4 Procurement of kicker stand material 10/28/04 1 wk 11/3/04 S. Nagaitsev TD Mechanical Engineer 633
636 26.3.4.8.2 RR Stochastic cooling system 4/1/04 159 d 11/12/04 S. Nagaitsev
637 26.3.4.8.2.1 Upgrades to stochastic cooling system 4/1/04 159 d 11/12/04 S. Nagaitsev
638 26.3.4.8.2.1.0 Upgrades to stochastic cooling system - Labor h 6/28/04 98 d 11/12/04 S. Nagaitsev Broemmelsiek D.[0.71] 1277
639 26.3.4.8.2.1.1 Spefications  for upgrade 4/1/04 2 mons 5/26/04 S. Nagaitsev Broemmelsiek D.[0.7] 641
640 26.3.4.8.2.1.2 Procurement of Diagnoistic equipment 4/1/04 6 wks 5/12/04 S. Nagaitsev 642
641 26.3.4.8.2.1.3 Procurement of  material 5/27/04 2 mons 7/23/04 S. Nagaitsev 639 642
642 26.3.4.8.2.1.4 installation of upgrade 7/26/04 1 mon 8/20/04 S. Nagaitsev 640,641 1277
643 26.3.4.8.2.2 Cross talk btw. SC and Schottky pickups 4/1/04 159 d 11/12/04 S. Nagaitsev
644 26.3.4.8.2.2.0 Cross talk btw. SC and Schottky pickups - Labor 6/28/04 98 d 11/12/04 S. Nagaitsev Hu M.[0.71] 1277
645 26.3.4.8.2.2.1 Spefications  for upgrade 4/1/04 2 mons 5/26/04 S. Nagaitsev 647,648
646 26.3.4.8.2.2.2 Procurement of Diagnoistic equipment 4/1/04 6 wks 5/12/04 S. Nagaitsev 648
647 26.3.4.8.2.2.3 Procurement of  material 5/27/04 2 mons 7/23/04 S. Nagaitsev 645 648
648 26.3.4.8.2.2.4 installation of upgrade 7/26/04 1 mon 8/20/04 S. Nagaitsev 645,647,646 1277
649 26.3.4.8.3 Shutdown work for Recycler Upgrades 8/23/04 52 d 11/3/04 S. Nagaitsev
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650 26.3.4.8.3.1 Install TSP upgrades 8/25/04 10 wks 11/3/04 S. Nagaitsev AD Mechanical Tech.[4],AD Mech626,1276 1277
651 26.3.4.8.3.2 Install transfer line upgrades (spare kicker - no link fr 8/23/04 10 wks 11/1/04 S. Nagaitsev AD Mechanical Tech. 1276 1277
652 26.3.4.9 Management, evaluation and planning 12/1/03 272 d 12/30/04 S. Nagaitsev
653 26.3.4.9.0 Management, evaluation and planning - Labor hours 12/1/03 272 d 12/30/04 S. Nagaitsev Gattuso C.[0.5],Nagaitsev S.[0.7] 398
654 26.3.4.9.1 Vacuum Evaluation 12/8/03 26 d 1/19/04 S. Nagaitsev 655
656 26.3.4.9.3 Lifetime Evaluation 12/15/03 8 d 12/26/03 S. Nagaitsev 657
658 26.3.4.9.5 Transferline Performance Evaluation 12/15/03 50 d 2/27/04 S. Nagaitsev 412FF,413FF,449FF,483FF,48 659
660 26.3.4.9.7 Stacking Evaluation 12/15/03 61 d 3/15/04 S. Nagaitsev 661
662 26.3.4.9.9 Beam Properties Evaluation 3/15/04 16 d 4/5/04 S. Nagaitsev 663
664 26.3.4.9.11 Rapid Transfer Performance Evaluation 3/15/04 27 d 4/20/04 S. Nagaitsev 469FF,475FF,476FF-5 d,536F 665
666 26.3.4.9.13 Extraction Evaluation 5/19/04 14 d 6/8/04 S. Nagaitsev 582SS,490FF,496FF,554FF,55667
668 26.3.4.9.15 Overall Evaluation 5/3/04 21 d 6/1/04 S. Nagaitsev 478FF,479FF,480FF,481FF,53 669
670 26.3.4.9.17 Studies planning and Scheduling 12/1/03 272 d 12/30/04 S. Nagaitsev Gattuso C.[0.2],Nagaslaev V.[0.2 398
671 26.3.4.9.18 Shutdown planning and Scheduling 12/1/03 272 d 12/30/04 S. Nagaitsev Gattuso C.[0.2],Nagaslaev V.[0.2 398
672 26.3.5 Electron Cooling 3/3/03 567 d 6/1/05 S. Nagaitsev
673 26.3.5.1 Commission Full Beamline 3/3/03 273 d 3/31/04 S. Nagaitsev
674 26.3.5.1.1 Align elements 3/17/03 11 d 3/31/03 S. Nagaitsev Survey Crew
675 26.3.5.1.2 Install vac. Components 3/3/03 33 d 4/16/03 S. Nagaitsev Kellett R.[0.5],Nelson J.[0.1],Germ 676
676 26.3.5.1.3 Leak check 4/17/03 11 d 5/1/03 S. Nagaitsev Kellett R.[0.5],Shemyakin A.[0.2] 675 677
677 26.3.5.1.4 Bake 5/2/03 11 d 5/16/03 S. Nagaitsev Kellett R.[0.5],Nagaitsev S.[0.2] 676 678,680,681,682
678 26.3.5.1.5 Low-current DC beam transport 5/19/03 43 d 7/18/03 S. Nagaitsev Shemyakin A.[0.77],Nagaitsev S. 677 679
679 26.3.5.1.6 Full current pulsed beam transport 7/21/03 132 d 1/30/04 S. Nagaitsev Shemyakin A.[0.7],Nagaitsev S.[0 678 683
680 26.3.5.1.7 Commission diagnostics 5/19/03 196 d 3/1/04 S. Nagaitsev Warner A.[0.17],Carlson K.[0.1],S 677 683
681 26.3.5.1.8 Commission NMR loop 5/19/03 195 d 2/27/04 S. Nagaitsev Schmidt C.[0.1],Carlson K.[0.03] 677 684
682 26.3.5.1.9 Commission magnetic shielding 5/19/03 196 d 3/1/04 S. Nagaitsev Broemmelsiek D.[0.1],Kroc T.[0.0 677 683
683 26.3.5.1.10 Document best conditions 3/2/04 22 d 3/31/04 S. Nagaitsev Nagaitsev S.[0.5],Shemyakin A. 682,680,679 706,707,708,709,711,715,726,6
685 26.3.5.2 Design and procure components 9/1/03 249 d 8/26/04 tz/S. Nagaitsev
687 26.3.5.2.2 Pelletron extension parts unloaded 3/1/04 21 d 3/29/04 ritz/S. Nagaitsev Leibfritz J.[0.05] 686 756
688 26.3.5.2.3 Procure additional parts for tank extension 9/1/03 102 d 1/30/04 ritz/S. Nagaitsev Leibfritz J.[0.22],Kroc T.[0.22] 769FS+42 d
689 26.3.5.2.4 New bend chambers 9/1/03 207 d 6/28/04 ritz/S. Nagaitsev Leibfritz J.[0.04],Wesseln S.[0.08 769FS+42 d
690 26.3.5.2.5 Supports 10/1/03 188 d 6/30/04 ritz/S. Nagaitsev Nobrega L.[0.09],AD Drafter/Des 769FS+42 d
691 26.3.5.2.6 Transfer line 10/1/03 188 d 6/30/04 ritz/S. Nagaitsev Nobrega L.[0.07],AD Drafter/Des 769FS+42 d
692 26.3.5.2.7 Return line 10/1/03 188 d 6/30/04 ritz/S. Nagaitsev Nobrega L.[0.07],AD Drafter/Des 769FS+42 d
693 26.3.5.2.8 Cooling section 10/1/03 188 d 6/30/04 ritz/S. Nagaitsev Kroc T.[0.18],Nagaitsev S.[0.07],N 769FS+42 d
694 26.3.5.2.9 Power supplies 10/1/03 188 d 6/30/04 ritz/S. Nagaitsev Carlson K.[0.07],Saewert G.[0.07 769FS+42 d
695 26.3.5.2.10 Controls 10/1/03 188 d 6/30/04 ritz/S. Nagaitsev Warner A.[0.07],Saewert G.[0.04] 769FS+42 d
696 26.3.5.2.11 Vacuum equipment 10/1/03 186 d 6/28/04 ritz/S. Nagaitsev Kellett R.[0.07],Anderson T.[0.04] 769FS+42 d
697 26.3.5.2.12 Magnetic shields 10/1/03 188 d 6/30/04 ritz/S. Nagaitsev Kroc T.[0.07],Broemmelsiek D.[0 769FS+42 d
698 26.3.5.2.13 Cables 10/1/03 188 d 6/30/04 ritz/S. Nagaitsev Carlson K.[0.07],Saewert G.[0.07 769FS+42 d
699 26.3.5.2.14 Safety systems 10/1/03 228 d 8/26/04 ritz/S. Nagaitsev AD ES&H Specialist[0.06] 769FS+42 d,767
700 26.3.5.2.15 MI-31 Beam permit 10/1/03 228 d 8/26/04 ritz/S. Nagaitsev Kroc T.[0.06] 769FS+42 d
701 26.3.5.2.16 Modify MI safety documents, procedures 10/1/03 228 d 8/26/04 ritz/S. Nagaitsev AD ES&H Specialist[0.06] 769FS+42 d
702 26.3.5.2.17 New relay racks 10/1/03 132 d 4/12/04 ritz/S. Nagaitsev Carlson K.[0.03] 703FF+10 d
703 26.3.5.2.18 Assemble new relay racks 1/15/04 72 d 4/26/04 ritz/S. Nagaitsev 702FF+10 d 744
704 26.3.5.3 Disassemble Wideband Facility 3/1/04 102 d 7/22/04 tz/S. Nagaitsev
705 26.3.5.3.1 Prepare HA, get approvals, train people 3/1/04 10 d 3/12/04 ritz/S. Nagaitsev Kellett R.[0.4] 712
706 26.3.5.3.2 As-Found Alignment 4/1/04 5 d 4/7/04 ritz/S. Nagaitsev Survey Crew 683 712
707 26.3.5.3.3 Document components. Photos. Labels. 4/1/04 5 d 4/7/04 ritz/S. Nagaitsev Kellett R.[0.2],Nelson J.[0.2],Germ683 712
708 26.3.5.3.4 Electrical Racks 4/1/04 30 d 5/12/04 ritz/S. Nagaitsev Carlson K.[0.27] 683 744
709 26.3.5.3.5 Cabling 4/1/04 30 d 5/12/04 ritz/S. Nagaitsev 683 743
710 26.3.5.3.6 Control Room 4/1/04 30 d 5/12/04 ritz/S. Nagaitsev AD Mechanical Tech.[0.7] 683 742
711 26.3.5.3.7 Water System 4/1/04 30 d 5/12/04 ritz/S. Nagaitsev AD Mechanical Tech.[0.2] 683 769FS+42 d
712 26.3.5.3.8 Cooling Section 4/8/04 25 d 5/12/04 ritz/S. Nagaitsev Kellett R.[0.16],Nelson J.[0.16],G 705,706,707 714
713 26.3.5.3.9 Transferline 4/1/04 30 d 5/12/04 ritz/S. Nagaitsev Kellett R.[0.17],Nelson J.[0.17],G 683 769FS+42 d
714 26.3.5.3.10 Cave 5/13/04 5 d 5/19/04 ritz/S. Nagaitsev Kellett R.[0.3],Nelson J.[0.3] 712 716,740
715 26.3.5.3.11 SF6 Piping and Skid 4/1/04 30 d 5/12/04 ritz/S. Nagaitsev AD Mechanical Tech.[0.2] 683 769FS+42 d,739
716 26.3.5.3.12 Pelletron Internal Components 5/20/04 20 d 6/17/04 ritz/S. Nagaitsev Kellett R.[0.5] 714 719,720
717 26.3.5.3.13 Counterweight System 4/1/04 30 d 5/12/04 ritz/S. Nagaitsev Kellett R.[0.03] 683 718,728,720
718 26.3.5.3.14 Service Platform 5/13/04 2 d 5/14/04 ritz/S. Nagaitsev Kellett R.[0.3] 717 769FS+42 d,720
719 26.3.5.3.15 Catwalk 6/18/04 3 d 6/22/04 ritz/S. Nagaitsev AD Mechanical Tech.[3] 716 769FS+42 d,720
720 26.3.5.3.16 Pelletron Tank 6/23/04 8 d 7/2/04 ritz/S. Nagaitsev Leibfritz J.[0.1] 716,717,718,719 721,723
721 26.3.5.3.17 Staircase 7/6/04 3 d 7/8/04 ritz/S. Nagaitsev AD Mechanical Tech.[3] 720 722,731
722 26.3.5.3.18 Concrete Blocks 7/9/04 7 d 7/19/04 ritz/S. Nagaitsev AD Mechanical Tech.[1.29] 721 730
723 26.3.5.3.19 Concrete Silo 7/6/04 13 d 7/22/04 ritz/S. Nagaitsev AD Mechanical Tech.[0.92] 720 729
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724 26.3.5.4 Transport Components to MI-31 3/1/04 144 d 9/21/04 J. Leibfritz
725 26.3.5.4.1 Prepare HA, get approvals, train people 3/1/04 15 d 3/19/04 J. Leibfritz Kellett R.[0.1] 726
726 26.3.5.4.2 Remove SF6 gas from Storage 4/1/04 3 d 4/5/04 J. Leibfritz McGee M.[0.4] 683,725 727
727 26.3.5.4.3 SF6 Storage Tank 4/6/04 2 d 4/7/04 J. Leibfritz McGee M.[0.2] 726 747
728 26.3.5.4.4 Counterweight System 5/13/04 2 d 5/14/04 J. Leibfritz AD Mechanical Tech.[2] 717 749
729 26.3.5.4.5 Concrete Silo 7/23/04 3 d 7/27/04 J. Leibfritz AD Mechanical Tech.[2] 723,750 751
730 26.3.5.4.6 Concrete Blocks 7/20/04 2 d 7/21/04 J. Leibfritz AD Mechanical Tech.[2] 722,750 731,752
731 26.3.5.4.7 Staircase 7/22/04 1 d 7/22/04 J. Leibfritz AD Mechanical Tech.[2] 721,730 753
732 26.3.5.4.8 Lower Pelletron Tank 8/4/04 2 d 8/5/04 J. Leibfritz Leibfritz J.[0.2] 751 754
733 26.3.5.4.9 Lower Pelletron Internal Components 8/11/04 3 d 8/13/04 J. Leibfritz AD Mechanical Tech.[2] 754 755
734 26.3.5.4.10 Middle Pelletron Tank 8/26/04 2 d 8/27/04 J. Leibfritz Leibfritz J.[0.2] 755 756
735 26.3.5.4.11 Upper Pelletron Tank 9/1/04 2 d 9/2/04 J. Leibfritz Leibfritz J.[0.2] 756 757
736 26.3.5.4.12 Service Platform 9/9/04 1 d 9/9/04 J. Leibfritz AD Mechanical Tech.[2] 757 758
737 26.3.5.4.13 Catwalk 9/9/04 1 d 9/9/04 J. Leibfritz AD Mechanical Tech.[2] 757 759
738 26.3.5.4.14 Pelletron Internal Components 9/15/04 5 d 9/21/04 J. Leibfritz AD Mechanical Tech.[2] 759 760
739 26.3.5.4.15 SF6 Piping and Skid 5/13/04 1 d 5/13/04 J. Leibfritz AD Mechanical Tech.[2] 715 761
740 26.3.5.4.16 Cave 6/1/04 2 d 6/2/04 J. Leibfritz AD Mechanical Tech.[2] 714 762
741 26.3.5.4.17 Transferline Components 8/13/04 2 d 8/16/04 J. Leibfritz AD Mechanical Tech.[2] 762 763,776
742 26.3.5.4.18 Control Room 5/13/04 2 d 5/14/04 J. Leibfritz AD Mechanical Tech.[2] 710 764,771
743 26.3.5.4.19 Prepare and stage cable pulls 5/13/04 5 d 5/19/04 J. Leibfritz AD Electrical Tech.[2],Carlson K. 709 1276
744 26.3.5.4.20 Electrical Racks 5/13/04 3 d 5/17/04 J. Leibfritz AD Electrical Tech.[2],Carlson K. 703,708 765,771
745 26.3.5.5 Install Pelletron at MI-31 3/1/04 154 d 10/5/04 tz/S. Nagaitsev
746 26.3.5.5.1 Prepare HA, get approvals, train people 3/1/04 15 d 3/19/04 ritz/S. Nagaitsev Kellett R.[0.13] 747
747 26.3.5.5.2 SF6 Storage Tank 4/8/04 2 d 4/9/04 ritz/S. Nagaitsev McGee M.[0.2] 727,746 748
748 26.3.5.5.3 Fill SF6 Storage Tank 4/12/04 4 d 4/15/04 ritz/S. Nagaitsev McGee M.[0.5] 747 772
749 26.3.5.5.4 Counterweight System 9/9/04 2 d 9/10/04 ritz/S. Nagaitsev AD Mechanical Tech.[0.5] 757,728 760
750 26.3.5.5.5 Survey Component Locations 4/1/04 4 d 4/6/04 ritz/S. Nagaitsev Survey Crew 683 729,730
751 26.3.5.5.6 Concrete Silo 7/28/04 5 d 8/3/04 ritz/S. Nagaitsev AD Mechanical Tech.[3],Leibfritz 729 732,752
752 26.3.5.5.7 Concrete Blocks 8/4/04 3 d 8/6/04 ritz/S. Nagaitsev AD Mechanical Tech.[3],Leibfritz 730,751 753,762
753 26.3.5.5.8 Staircase 8/9/04 4 d 8/12/04 ritz/S. Nagaitsev AD Mechanical Tech.[3],Leibfritz 731,752 755
754 26.3.5.5.9 Lower Pelletron Tank 8/6/04 3 d 8/10/04 ritz/S. Nagaitsev Leibfritz J.[0.2] 732 733,755
755 26.3.5.5.10 Lower Pelletron Internal Components 8/16/04 8 d 8/25/04 ritz/S. Nagaitsev AD Mechanical Tech.[2] 733,754,753 734,756
756 26.3.5.5.11 Middle Pelletron Tank 8/30/04 2 d 8/31/04 ritz/S. Nagaitsev Leibfritz J.[0.2] 734,755,687 735,757
757 26.3.5.5.12 Upper Pelletron Tank 9/3/04 3 d 9/8/04 ritz/S. Nagaitsev Leibfritz J.[0.2] 735,756 736,737,749,758,759,760
758 26.3.5.5.13 Service Platform 9/10/04 3 d 9/14/04 ritz/S. Nagaitsev AD Mechanical Tech.[2] 736,757 760
759 26.3.5.5.14 Catwalk 9/10/04 3 d 9/14/04 ritz/S. Nagaitsev AD Mechanical Tech.[2] 737,757 738
760 26.3.5.5.15 Pelletron Internal Components 9/22/04 10 d 10/5/04 ritz/S. Nagaitsev AD Mechanical Tech.[2] 738,757,749,758 770,769
761 26.3.5.5.16 SF6 Piping and Skid 5/14/04 5 d 5/20/04 ritz/S. Nagaitsev McGee M.[0.4] 739 772
762 26.3.5.5.17 Cave 8/9/04 4 d 8/12/04 ritz/S. Nagaitsev AD Mechanical Tech.[3],Leibfritz 740,752 741,763
763 26.3.5.5.18 Transferline Components 8/17/04 15 d 9/7/04 ritz/S. Nagaitsev AD Mechanical Tech.[2] 741,762 806
764 26.3.5.5.19 Control Room 5/17/04 10 d 5/28/04 ritz/S. Nagaitsev AD Mechanical Tech.[2],AD Elect 742 772
765 26.3.5.5.20 Electrical Racks 5/18/04 15 d 6/8/04 ritz/S. Nagaitsev AD Electrical Tech.[2],Carlson K. 744 772
766 26.3.5.5.21 Cooling Water + Utilities 8/2/04 10 d 8/13/04 ritz/S. Nagaitsev AD Mechanical Tech.[1.4] 772
767 26.3.5.5.22 Safety Systems 8/27/04 7 d 9/7/04 ritz/S. Nagaitsev AD ES&H Specialist[2] 699 772
768 26.3.5.6 Commission Pelletron 10/26/04 50 d 1/12/05 S. Nagaitsev
770 26.3.5.6.2 Controls 10/27/04 10 d 11/9/04 S. Nagaitsev AD Physicist,AD Electrical Tech., 760,769 771
771 26.3.5.6.3 Voltage 11/10/04 20 d 12/9/04 S. Nagaitsev AD Physicist,AD Electrical Tech., 744,742,770 772
772 26.3.5.6.4 U-Bend Beam 12/10/04 20 d 1/12/05 S. Nagaitsev AD Physicist,AD Electrical Tech., 771,748,761,764,765,766,767 364,806
773 26.3.5.7 Install E-Cool Transferline 7/1/04 67 d 10/5/04 J. Leibfritz
774 26.3.5.7.1 Prepare HA, get approvals, train people 7/1/04 10 d 7/15/04 J. Leibfritz Kellett R.[0.15] 779FS+33 d,1276
775 26.3.5.7.2 Pull cables 9/13/04 8 d 9/22/04 ritz/S. Nagaitsev 793,785 777,778,795
776 26.3.5.7.3 Stands/Supports 9/13/04 5 d 9/17/04 J. Leibfritz AD Mechanical Tech.[2],Leibfritz 741,793,788 777,778
777 26.3.5.7.4 Magnets 9/23/04 5 d 9/29/04 J. Leibfritz AD Mechanical Tech.[2],Leibfritz 776,775 780
778 26.3.5.7.5 Beamtubes 9/23/04 3 d 9/27/04 J. Leibfritz AD Mechanical Tech.[2] 775,776 780
779 26.3.5.7.6 Safety Systems 9/1/04 8 d 9/13/04 J. Leibfritz AD ES&H Specialist[1.5] 774FS+33 d 806
780 26.3.5.7.7 Alignment 9/30/04 4 d 10/5/04 J. Leibfritz Survey Crew 777,1276,778,787 806
781 26.3.5.8 Modifications to MI/RR 5/1/03 341 d 9/7/04 J. Leibfritz
782 26.3.5.8.1 Prepare HA, get approvals, train people 5/1/03 90 d 9/8/03 J. Leibfritz Nagaitsev S.[0.01] 783,1275
783 26.3.5.8.2 Modify LCW Headers 8/23/04 4 d 8/26/04 J. Leibfritz AD Mechanical Tech.[1.5] 782,1276 784
784 26.3.5.8.3 Modify Bus 8/27/04 5 d 9/2/04 J. Leibfritz AD Mechanical Tech.[1.2] 783 785,791
785 26.3.5.8.4 Modify Gate 9/3/04 2 d 9/7/04 J. Leibfritz AD Mechanical Tech.[1.5] 784 775
786 26.3.5.8.5 Move LEP Magnets 8/23/04 3 d 8/25/04 J. Leibfritz AD Mechanical Tech.[2],Leibfritz 1276 787
787 26.3.5.8.6 Move BPM's 8/26/04 5 d 9/1/04 J. Leibfritz AD Mechanical Tech.[2] 786 780
788 26.3.5.8.7 Remove septum from MI-30 8/26/04 3 d 8/30/04 J. Leibfritz AD Mechanical Tech.[3] 1276FS+3 d 776
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789 26.3.5.9 Install Cooling Section in RR 6/1/04 122 d 11/19/04 tz/S. Nagaitsev
790 26.3.5.9.1 Prepare HA, get approvals, train people 7/26/04 5 d 7/30/04 ritz/S. Nagaitsev Nagaitsev S.[0.25] 1276FS-20 d 791
791 26.3.5.9.2 Remove Steel Shielding Plugs 9/3/04 2 d 9/7/04 ritz/S. Nagaitsev AD Mechanical Tech.[3] 790,784,622,669 792
792 26.3.5.9.3 Install Vac. Spool in Shielding 9/8/04 1 d 9/8/04 ritz/S. Nagaitsev AD Mechanical Tech.[3] 791 793
793 26.3.5.9.4 Fill Shielding with Beads 9/9/04 2 d 9/10/04 ritz/S. Nagaitsev 792 775,776
794 26.3.5.9.5 Install Stands 6/1/04 5 d 6/7/04 ritz/S. Nagaitsev AD Mechanical Tech.[2],Leibfritz 795,1276
795 26.3.5.9.6 Install Solenoids 9/23/04 6 d 9/30/04 ritz/S. Nagaitsev AD Mechanical Tech.[3],Leibfritz 794,775 796
796 26.3.5.9.7 Install magnets 10/1/04 4 d 10/6/04 ritz/S. Nagaitsev AD Mechanical Tech.[3],Leibfritz 795 797FS-3 d
797 26.3.5.9.8 Install Vac. System 10/4/04 10 d 10/15/04 ritz/S. Nagaitsev AD Mechanical Tech.[3] 796FS-3 d 798FS-3 d,799FS-2 d
798 26.3.5.9.9 Alignment 10/13/04 3 d 10/15/04 ritz/S. Nagaitsev Survey Crew 797FS-3 d 804
799 26.3.5.9.10 Magnetic Measurements 10/14/04 4 d 10/19/04 ritz/S. Nagaitsev Shemyakin A.[0.3],Tupikov V.[0.3 797FS-2 d 804
800 26.3.5.9.11 Pump Down Vacuum 11/8/04 2 d 11/9/04 ritz/S. Nagaitsev AD Mechanical Tech.[2] 805 801
801 26.3.5.9.12 Leak Check 11/10/04 3 d 11/12/04 ritz/S. Nagaitsev AD Mechanical Tech.[2] 800 802
802 26.3.5.9.13 Bake Vac. System 11/15/04 5 d 11/19/04 ritz/S. Nagaitsev AD Mechanical Tech.[4.8] 801 806,1277
803 26.3.5.10 Commission Cooling Section 10/20/04 65 d 1/27/05 S. Nagaitsev
804 26.3.5.10.1 Magnetic Measurements 10/20/04 9 d 11/1/04 S. Nagaitsev Shemyakin A.[0.33],Tupikov V.[0 799,798 805
805 26.3.5.10.2 Alignment 11/2/04 4 d 11/5/04 S. Nagaitsev Survey Crew 804 806,800
806 26.3.5.10.3 Commission e-Beam 1/13/05 10 d 1/27/05 S. Nagaitsev Shemyakin A.[0.7],Nagaitsev S.[0 805,763,779,780,802,772 807
807 26.3.5.11 Commission Electron Cooling 1/28/05 88 d 6/1/05 S. Nagaitsev Shemyakin A.[0.5],Nagaitsev S.[0 806,1277 808
809 26.3.6 Rapid Transfers 4/1/03 555 d 6/14/05 E. Harms
810 26.3.6.1 Document Fast Transfer scheme 4/1/03 15 d 4/21/03 E. Harms Harms E.[0.2] 818,826
811 26.3.6.2 Beam Line Regulation 4/1/03 224 d 2/20/04 E. Harms
812 26.3.6.2.1 Determine magnetic field tolerance 4/1/03 5 d 4/7/03 E. Harms AD Physicist 813
813 26.3.6.2.2 Measure and Improve power supply regulation 9/5/03 100 d 2/2/04 E. Harms Wolff D.[0.13],Wisner B.[0.27],Ba 812
814 26.3.6.2.3 Ramp waveform control of AP1 1/2/04 35 d 2/20/04 E. Harms
815 26.3.6.2.3.1 Build new 465 cards 1/2/04 30 d 2/13/04 E. Harms AD Electrical Tech. 816FF+5 d
816 26.3.6.2.3.2 Install and commission new 465 cards 1/9/04 30 d 2/20/04 E. Harms Pbar Study Shifts[3],AD Physicist 815FF+5 d 820,821,822
817 26.3.6.3  RT Software 4/22/03 496 d 4/12/05 E. Harms
818 26.3.6.3.1 Streamline Sequencer 4/22/03 200 d 2/9/04 E. Harms Harms E.[0.01] 810 1311
819 26.3.6.3.2 465 card application 2/2/04 60 d 4/23/04 E. Harms AD Computer Professional 820,823FS+22 d,821,822
820 26.3.6.3.3 Orbit Correction 4/26/04 90 d 8/31/04 E. Harms AD Physicist[0.2],AD Computer P 816,819 843
821 26.3.6.3.4 Lattice measurement 4/26/04 80 d 8/17/04 E. Harms AD Physicist[0.3],AD Computer P 816,819 843
822 26.3.6.3.5 TBT correction 4/26/04 90 d 8/31/04 E. Harms AD Physicist[0.3],AD Computer P 816,819 843
823 26.3.6.3.6 RT: other software 5/26/04 220 d 4/12/05 E. Harms AD Computer Professional[1.09] 819FS+22 d 843
824 26.3.6.4 Oscillation Feedback and Control 6/1/03 512 d 6/14/05 E. Harms
825 26.3.6.4.1 MI Injection Damper 6/1/03 216 d 4/9/04 E. Harms
826 26.3.6.4.1.1 Specify necessary damper voltage 6/1/03 167 d 2/2/04 E. Harms AD Physicist[0.58] 810 827FF
827 26.3.6.4.1.2 Determine scope of work 6/30/03 147 d 2/2/04 E. Harms AD Physicist[0.42] 826FF 828FF+35 d
828 26.3.6.4.1.3 Modifications to low level system 7/25/03 129 d 2/2/04 E. Harms AD Electrical Engineer[0.49],AD P827FF+35 d 1276
829 26.3.6.4.1.4 Test low level 1/27/04 10 d 2/9/04 E. Harms AD Electrical Engineer,AD Electr 830
830 26.3.6.4.1.5 Commission Damper System for pbars 2/10/04 44 d 4/9/04 E. Harms AD Physicist,AD Electrical Engine829 843
831 26.3.6.4.2 Accumulator Quad pickup 6/1/04 261 d 6/14/05 E. Harms AD Physicist[0.01] 849
832 26.3.6.5 Diagnostics 7/1/03 428 d 3/16/05 E. Harms
833 26.3.6.5.1 P1, P2, AP1, AP3 53 MHz BPM upgrade 7/1/03 428 d 3/16/05 E. Harms
834 26.3.6.5.1.1 Specify and design transfer line BPM upgrade 7/1/03 218 d 5/12/04 E. Harms Harms E.[0.1],Crisp J.[0],Webber 835
836 26.3.6.5.1.3 P1, P2, AP1, AP3 53 MHz BPM upgrade task 5/13/04 210 d 3/16/05 E. Harms AD Electrical Engineer[1.5],AD C 835 843,839SS+44 d
837 26.3.6.5.2 Hall Probes 6/15/04 59 d 9/7/04 E. Harms
838 26.3.6.5.2.0 Hall Probes - Labor hours 6/15/04 40 d 8/10/04 E. Harms AD Electrical Engineer[0.3],AD E 843
839 26.3.6.5.2.1 Place Orders for Probes (UID 1147) 7/16/04 25 d 8/19/04 E. Harms 836SS+44 d 840,841SS
840 26.3.6.5.2.2 Delivery of Probes 8/20/04 10 d 9/2/04 E. Harms 839 842
841 26.3.6.5.2.3 Engineer Mechanical Positioning 7/16/04 5 d 7/22/04 E. Harms AD Mechanical Engineer[0.5] 839SS 842
842 26.3.6.5.2.4 Installation 9/3/04 2 d 9/7/04 E. Harms Peterson D.,Dilday M. 840,841,1276 843
843 26.3.6.6 Commission Fast Transfers 4/13/05 44 d 6/14/05 E. Harms Harms E.,Pbar Study Shifts[10],M 822,823,836,830,838,842,820 849
844 26.3.6.7 8-Gev Energy Match Across Complex 12/1/03 170 d 8/3/04 D. McGinnis
845 26.3.6.7.1 DB-MI Phase Alignment 12/1/03 88 d 4/7/04 B. Ashmanskas 848
846 26.3.6.7.2 Develop complex wide plan for 8Gev energy match 3/1/04 44 d 4/29/04 D. McGinnis 847
848 26.3.6.7.4 Study and implement 8-Gev energy match 4/30/04 66 d 8/3/04 D. McGinnis 847,845 849
850 26.4 Tevatron High Luminosity - Vladimir Shiltsev 1/1/03 1095 d 5/10/07 V Shiltsev
851 26.4.1 Tevatron Task Force 1/2/03 300 d 3/11/04 V. Lebedev
852 26.4.1.1 Tevatron Task Force Work 1/2/03 300 d 3/11/04 V. Lebedev Lebedev V.[2.2],Alexahin Y.[2.93 1311
853 26.4.2 Beam-beam Limitations 1/1/03 1095 d 5/10/07 T. Sen
854 26.4.2.1 Beam-beam tracking 1/2/03 445 d 10/5/04 T. Sen LBL Physicist,SLAC Physicist 1311
855 26.4.2.2 BB Studies and Analysis 1/1/03 1095 d 5/10/07 T. Sen Zhang X.[0.2],Shiltsev V.[0.1],Sen 1311
856 26.4.3 Active Beam-Beam Compensation 1/1/03 1032 d 2/12/07 V Shiltsev
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857 26.4.3.1 BBC: Tevatron Electron Lens 1/1/03 1032 d 2/12/07 V. Shiltsev
858 26.4.3.1.1 TEL-1 beam studies 1/1/03 348 d 5/18/04 V. Shiltsev Zhang X.[0.6],Shiltsev V.[0.1],Tev 869
859 26.4.3.1.2 TEL-1 upgrades 1/1/03 531 d 2/11/05 V. Shiltsev
860 26.4.3.1.2.1 TEL vacuum modifications 1/1/03 301 d 3/12/04 V. Sidorov AD Physicist[1.04] 867
861 26.4.3.1.2.2 TEL spare collector 3/3/03 44 d 5/1/03 V. Sidorov Sidorov V.[0.2] 867
862 26.4.3.1.2.3 TEL spare HV modulator 3/3/03 212 d 1/5/04 H. Pfeffer Pfeffer H.[0.21],Saewert G.[0.21] 867
863 26.4.3.1.2.4 TEL spare magnets 4/1/03 283 d 5/13/04 V. Shiltsev 867
864 26.4.3.1.2.5 TEL 16kV modulator 2/2/04 260 d 2/11/05 I. Terrechkine Terechkine I. 872
865 26.4.3.1.2.6 TEL BPM upgrade 3/3/03 304 d 5/13/04 J. Crisp Crisp J.[1.01] 867
866 26.4.3.1.2.7 Install second TEL 11/19/04 15 d 12/13/04 V. Shiltsev AD Mechanical Engineer[2],AD M 1276,867 868
867 26.4.3.1.3 Assemble and test second (spare) TEL at F48 5/14/04 132 d 11/18/04 V. Shiltsev AD Physicist[0.11],AD Mechanica 863,861,862,860,865 872FF+42 d,866
868 26.4.3.1.4 Beam studies with upgraded TEL 12/14/04 88 d 4/21/05 V. Shiltsev Zhang X.[0.2],Shiltsev V.[0.1],AD 866,869,1277 870
871 26.4.3.1.7 build TEL-2 spare components 4/22/05 260 d 5/4/06 V. Shiltsev
872 26.4.3.1.7.1 labor TEL-2 4/22/05 260 d 5/4/06 V. Shiltsev AD Mechanical Engineer,AD Elec 870,867FF+42 d,864 874,873SS+44 d
873 26.4.3.1.7.2 M&S TEL-2 6/24/05 1 d 6/24/05 V. Shiltsev 872SS+44 d 874
874 26.4.3.1.8 installation prep two TELs 5/5/06 60 d 7/31/06 V. Shiltsev AD Mechanical Engineer,AD Phy 872,873 875,1280
875 26.4.3.1.9 Installation two TELs 8/7/06 22 d 9/6/06 V. Shiltsev AD Mechanical Engineer,AD Phy 874,1280SS 876
876 26.4.3.1.10 TEL system beam studies and commisioning 10/3/06 88 d 2/12/07 V. Shiltsev Shiltsev V.[0.1],Zhang X.[0.6],AD 875,1281 877
878 26.4.3.2 BBC: Wires 4/1/03 280 d 5/10/04 T. Sen
879 26.4.3.2.1 Wires simulations/analysis 4/1/03 260 d 4/12/04 T. Sen Sen T.[0.5],Erdelyi B.[0.5] 880FS+20 d
881 26.4.4 Increased Helix Separation 5/1/03 904 d 12/5/06 R. Moore
882 26.4.4.1 Develop New Helix 5/1/03 574.67 d 8/12/05 Y. Alexahin
883 26.4.4.1.1 Design new Helix (initial) 5/1/03 208 d 3/1/04 J. Johnstone Johnstone J.[0.18],Martens M.[0. 884
884 26.4.4.1.2 Implement new separator protocol 3/2/04 66.67 d 6/3/04 J. Johnstone Johnstone J.[0.14],Hanna B.[0.22 883,1275FS+30 d 885FS+60 d
885 26.4.4.1.3 Design new Helix using existing spare separators 8/27/04 20 d 9/27/04 J. Johnstone Johnstone J.[0.3],Hanna B.[0.1],S 884FS+60 d 886FS+200 d
886 26.4.4.1.4 Design new Helix with mini separators 7/15/05 20 d 8/12/05 J. Johnstone Johnstone J.[0.3],Hanna B.[0.1],S 885FS+200 d 916
887 26.4.4.2 Additional Separator Polarity Switches 11/3/03 143 d 5/28/04 B. Hanna
888 26.4.4.2.1 Order parts: polarity switches 11/3/03 22 d 12/4/03 B. Hanna 889SS+20 d
889 26.4.4.2.2 Parts Delivery: polarity switches 12/3/03 45 d 2/10/04 B. Hanna 888SS+20 d 890FS-10 d
890 26.4.4.2.3 Assemble and test switches 1/28/04 88 d 5/28/04 B. Hanna AD Mechanical Tech.[2],Bossert 889FS-10 d 891SS+40 d
891 26.4.4.2.4 Install switches in service buildings 3/24/04 22 d 4/22/04 B. Hanna Hanna B.[0.1],Bossert R.[0.1],AD 890SS+40 d 892
892 26.4.4.2.5 Commission polarity switches 4/23/04 10 d 5/6/04 B. Hanna Hanna B.[0.2],Annala G.[0.2],Tev 891 893
894 26.4.4.3 Existing Spare Separators 12/1/03 228 d 10/25/04 R. Moore
895 26.4.4.3.1 Install Spare Separators To Smooth Helix 12/1/03 228 d 10/25/04 R. Moore
896 26.4.4.3.1.1 Complete conditioning for 1-2 standard separators 12/1/03 82 d 3/30/04 R. Moore Walton J.[0.24] 897,902,903
897 26.4.4.3.1.2 Prepare installation for standard separators 3/31/04 60 d 6/23/04 R. Moore TD Mechanical Tech.[2],TD Mech 896 898
898 26.4.4.3.1.3 Install standard separators 8/23/04 30 d 10/4/04 R. Moore Hanna B.[0.2],TD Mechanical Te 897,1276 899
899 26.4.4.3.1.4 Commission standard separators 10/5/04 15 d 10/25/04 R. Moore Hanna B.[0.7] 898 900
901 26.4.4.3.2 Improvements to Separator Conditioning and Testin 12/1/03 215 d 10/6/04 P. Limon
902 26.4.4.3.2.1 Upgrade separator test facility 3/31/04 50 d 6/9/04 P. Limon TD Mechanical Engineer[0.5],TD 896
903 26.4.4.3.2.2 Upgrade test stand 3/31/04 37.5 d 5/21/04 P. Limon Walton J.[0.5],Hanna B.[0.3] 896
904 26.4.4.3.2.3 Develop new HV conditioning specs 12/1/03 61 d 3/1/04 P. Limon TD Physicist[0.74] 905
905 26.4.4.3.2.4 Develop higher voltage conditioning and operation 3/2/04 134 d 9/8/04 P. Limon TD Physicist[0.56],Walton J.[0.56 904 906
906 26.4.4.3.2.5 Determine maximum operating voltages 9/9/04 20 d 10/6/04 P. Limon Hanna B.[0.5] 905 909
907 26.4.4.4 New mini separators 3/1/04 697 d 12/5/06 Ron Moore
908 26.4.4.4.1 Design mini separators 3/1/04 66 d 6/1/04 R. Bossart TD Mechanical Engineer[0.5],AD 909
910 26.4.4.4.3 procure long-lead items for mini separators 10/7/04 20 d 11/3/04 R. Bossart 909 911FS+132 d,912FS+20 d
911 26.4.4.4.4 delivery: long-lead items for new separators 5/18/05 1 d 5/18/05 R. Bossart 910FS+132 d 914
912 26.4.4.4.5 Other procurements for new separators 12/6/04 60 d 3/4/05 R. Bossart 910FS+20 d 914
913 26.4.4.4.6 setup separator production 1/18/05 22 d 2/16/05 R. Bossart TD Mechanical Engineer[0.5],TD 909FS+66 d 914
914 26.4.4.4.7 fabrication+conditioning first new separator 5/19/05 88 d 9/22/05 R. Bossart TD Mechanical Engineer[0.5],TD 911,912,913 915
915 26.4.4.4.8 fabrication+testing remaining  new separators 9/23/05 180 d 6/13/06 R. Bossart TD Mechanical Engineer[1.25],TD914 918
916 26.4.4.4.9 installation design 8/12/05 80 d 12/7/05 R. Bossart TD Mechanical Engineer[0.83],AD909FS+132 d,886 917
917 26.4.4.4.10 installation fabrication 12/7/05 44 d 2/14/06 R. Bossart TD Mechanical Engineer[0.5],TD 916 918
918 26.4.4.4.11 new separator installation 8/7/06 20 d 9/1/06 B. Hanna AD Mechanical Engineer[1.1],Ha 915,917,1280 919
919 26.4.4.4.12 commission new separators 10/3/06 22 d 11/1/06 B. Hanna AD Mechanical Engineer[0.2] 1281,918 920
920 26.4.4.4.13 new helix commissioning 11/2/06 22 d 12/5/06 M. Martens Annala G.[0.6],Martens M.[0.3],T 919 921
922 26.4.5 Luminosity Leveling 12/1/05 44 d 2/7/06 M. Martens
923 26.4.5.1 luminosity leveling beam studies (plan on hold) 12/1/05 44 d 2/7/06 M. Martens Martens M.[0.5],Tevatron Study S
924 26.4.6 Improved Control and Diagnostics 1/1/03 663 d 8/18/05 J. Steimel
925 26.4.6.1 abort gap monitor 8/1/03 151 d 3/10/04 H. Cheung AD Physicist[0.31],Tevatron Stud 1311
926 26.4.6.2 Tev Dampers 11/17/03 90.06 d 3/31/04 J. Steimel
927 26.4.6.2.1 Develop PLL and notch filter 11/17/03 59 d 2/16/04 J. Steimel Steimel J.[0.8],Tan C.[0.4],Koch K 928
928 26.4.6.2.2 Commission Longitudinal Damper Up Ramp 2/17/04 31.06 d 3/31/04 J. Steimel Steimel J.[0.4],Tan C.[0.4],Koch K927 1311
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929 26.4.6.3 p/pbar Tune Tracker 11/3/03 138 d 5/21/04 CY Tan
930 26.4.6.3.1 Reassemble tunemeter 11/3/03 18 d 11/26/03 CY Tan Tan C.[1.22],Koch K.[0.49] 931
931 26.4.6.3.2 Improve measurement technique 12/1/03 120 d 5/21/04 CY Tan 930 1311
932 26.4.6.4 Tevatron BPM Upgrade 9/2/03 321 d 12/9/04 S. Wolbers
933 26.4.6.4.1 Tev BPM system design 9/2/03 270 d 9/27/04 J Steimel
934 26.4.6.4.1.1 Electronics design 9/2/03 167 d 4/30/04 Pavlicek
935 26.4.6.4.1.1.1 Tunnel cable upgrade 9/2/03 54 d 11/14/03 Wolbers
936 26.4.6.4.1.1.2 BLM design 9/2/03 167 d 4/30/04 Pavlicek
937 26.4.6.4.1.1.2.0 BLM - op 9/2/03 167 d 4/30/04 Pavlicek Baumbaugh A.[0.01],Haynes B.[0
938 26.4.6.4.1.1.2.1 BLM interface specification 10/15/03 44 d 12/17/03 Pavlicek
939 26.4.6.4.1.1.2.2 BLM prototype design & testing 11/12/03 73 d 3/2/04 Pavlicek
940 26.4.6.4.1.1.3 BPM design 9/2/03 167 d 4/30/04 Pavlicek
941 26.4.6.4.1.1.3.1 BPM core electronics 9/2/03 162 d 4/23/04 Pavlicek
942 26.4.6.4.1.1.3.1.0 BPM core electronics - op 9/2/03 162 d 4/23/04 Pavlicek Pavlicek V.[0.2],Bowden M.[0.3],S
943 26.4.6.4.1.1.3.1.1 Core electronics investigation 9/2/03 75 d 12/17/03 Pavlicek
945 26.4.6.4.1.1.3.1.3 Core electronics specification 10/15/03 73 d 2/3/04 Pavlicek
946 26.4.6.4.1.1.3.2 BPM Timing Card 1/5/04 84 d 4/30/04 Pavlicek
947 26.4.6.4.1.1.3.2.0 BPM Timing Card - op 1/5/04 84 d 4/30/04 Pavlicek AD Electrical Engineer[0.4],AD E
948 26.4.6.4.1.1.3.2.1 Timing card  investigation 1/5/04 22 d 2/4/04 Pavlicek 949
949 26.4.6.4.1.1.3.2.2 Timing card specification 2/5/04 10 d 2/18/04 Pavlicek 948 950
950 26.4.6.4.1.1.3.2.3 Timing card prototype design & simulatio 2/19/04 20 d 3/17/04 Pavlicek 949 951
951 26.4.6.4.1.1.3.2.4 Prototype layout 3/18/04 10 d 3/31/04 Pavlicek 950 952
952 26.4.6.4.1.1.3.2.5 Prototype production 4/1/04 11 d 4/15/04 Pavlicek 951 953
953 26.4.6.4.1.1.3.2.6 Timing card prototype testing 4/16/04 11 d 4/30/04 Pavlicek 952 1020,963
954 26.4.6.4.1.1.3.3 BPM Calibration Card 1/15/04 69 d 4/21/04 Pavlicek
955 26.4.6.4.1.1.3.3.0 BPM Calibration Card - op 1/15/04 69 d 4/21/04 Pavlicek AD Electrical Engineer[0.49],AD E
956 26.4.6.4.1.1.3.3.1 Calibration card specification & investiga 1/15/04 20 d 2/12/04 Pavlicek 957
957 26.4.6.4.1.1.3.3.2 Calibration card prototype design & simu 2/13/04 15 d 3/4/04 Pavlicek 956 958
958 26.4.6.4.1.1.3.3.3 Prototype layout 3/5/04 14 d 3/24/04 Pavlicek 957 959
959 26.4.6.4.1.1.3.3.4 Prototype production 3/25/04 10 d 4/7/04 Pavlicek 958 960
960 26.4.6.4.1.1.3.3.5 Calibration card prototype testing 4/8/04 10 d 4/21/04 Pavlicek 959 963
961 26.4.6.4.1.1.4 Install HW/protortype SW test stand at tevatron 10/15/03 42 d 12/15/03 Pavlicek AD Electrical Tech.[0.2],Piccoli L
962 26.4.6.4.1.1.5 Install second test stand at FCC with proto HW/A 12/16/03 39 d 2/13/04 Pavlicek AD Electrical Tech.[0.05] 944
964 26.4.6.4.1.1.7 Begin system commissioning plan 1/12/04 1 d 1/12/04 Pavlicek
965 26.4.6.4.1.2 Front end DAQ SW design 9/2/03 270 d 9/27/04 Votava
966 26.4.6.4.1.2.1 BPM SW specification-frontend DAQ 9/2/03 203 d 6/22/04 Votava
967 26.4.6.4.1.2.1.0 BPM SW specification-frontend DAQ - op 9/2/03 203 d 6/22/04 Votava Votava M.[0.28],Piccoli L.[0.28]
968 26.4.6.4.1.2.1.1 Begin SW design 9/2/03 1 d 9/2/03 Votava
969 26.4.6.4.1.2.1.2 Online interface 12/1/03 50 d 2/13/04 Votava
970 26.4.6.4.1.2.1.2.1 ACNET Name Mapping - BPM &  BLM 12/1/03 50 d 2/13/04 Votava 976
971 26.4.6.4.1.2.1.2.2  Data Structures - BPM &  BLM 12/1/03 50 d 2/13/04 Votava 976
972 26.4.6.4.1.2.1.3 Hardware Interface 12/1/03 50 d 2/13/04 Votava 976
973 26.4.6.4.1.2.1.4 Internals - BPM &  BLM 12/1/03 50 d 2/13/04 Votava 976
974 26.4.6.4.1.2.1.5 Diagnostics, test suite, and simulations 2/6/04 19 d 3/3/04 Votava 976
975 26.4.6.4.1.2.1.6 Calibration 2/6/04 19 d 3/3/04 Votava 976
977 26.4.6.4.1.2.3 BPM SW design - frontend DAQ 2/17/04 157 d 9/27/04 Votava
978 26.4.6.4.1.2.3.0 BPM SW design - frontend DAQ - op 2/17/04 157 d 9/27/04 Votava Votava M.[0.22],Piccoli L.[0.34],Z
979 26.4.6.4.1.2.3.1 Architectural Diagram with data flows 3/5/04 66 d 6/7/04 Votava 976 987
980 26.4.6.4.1.2.3.2 Functional description of components 3/5/04 66 d 6/7/04 Votava
981 26.4.6.4.1.2.3.2.1 Diagnostics 3/5/04 66 d 6/7/04 Votava 976
982 26.4.6.4.1.2.3.2.2 Calibration 3/5/04 66 d 6/7/04 Votava 976
983 26.4.6.4.1.2.3.2.3 Readout (bpm and blm) (need hardware 3/5/04 66 d 6/7/04 Votava 976
984 26.4.6.4.1.2.3.2.4 Configuration and control 3/5/04 66 d 6/7/04 Votava 976
985 26.4.6.4.1.2.3.2.5 Test suite/verification 3/5/04 66 d 6/7/04 Votava 976
986 26.4.6.4.1.2.3.2.6 Simulation 3/5/04 11 d 3/19/04 Votava 976
987 26.4.6.4.1.2.4 BPM SW design - frontend DAQ - review comple 6/8/04 1 d 6/8/04 Votava 979 1035,1036,1037,1038,1039
988 26.4.6.4.1.3 Online SW design 9/2/03 118 d 2/23/04 Hendricks
989 26.4.6.4.1.3.0 Online SW Design - op 9/2/03 118 d 2/23/04 Hendricks Hendricks B.[0.21]
990 26.4.6.4.1.3.1 BPM SW specification - online 9/2/03 108 d 2/9/04 Hendricks 991,1055,1056,996
992 26.4.6.4.1.4 Offline SW design 9/2/03 109 d 2/10/04 Kutschke
993 26.4.6.4.1.4.0 Offline SW Design - op 9/2/03 109 d 2/10/04 Kutschke Kutschke R.[0.62]
994 26.4.6.4.1.4.1 BPM SW specification - offline 9/2/03 108 d 2/9/04 Kutschke 995
998 26.4.6.4.3 Tev BPM system fabrication 12/16/03 196 d 9/24/04 S. Wolbers
999 26.4.6.4.3.1 Electronics fabrication 12/16/03 185 d 9/9/04 Pavlicek
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1000 26.4.6.4.3.1.1 BLM Fabrication 12/16/03 70 d 3/29/04 Pavlicek
1001 26.4.6.4.3.1.1.0 BLM interface card - op 12/16/03 70 d 3/29/04 Pavlicek AD Electrical Tech.[0.5],AD Elect
1002 26.4.6.4.3.1.1.1 BLM interface PO preparation 1/16/04 20 d 2/13/04 Pavlicek 1003
1003 26.4.6.4.3.1.1.2 BLM PO complete 2/16/04 1 d 2/16/04 Pavlicek 1002 1004
1004 26.4.6.4.3.1.1.3 BLM interface card delivery 2/17/04 10 d 3/1/04 Pavlicek 1003 1005
1005 26.4.6.4.3.1.1.4 BLM interface card QC 3/2/04 10 d 3/15/04 Pavlicek 1004 1063
1006 26.4.6.4.3.1.2 BPM Fabrication 12/18/03 183 d 9/9/04 Pavlicek
1007 26.4.6.4.3.1.2.1 BPM core electronics 12/18/03 183 d 9/9/04 Pavlicek
1008 26.4.6.4.3.1.2.1.0 BPM core electronics - op 12/18/03 183 d 9/9/04 Pavlicek AD Electrical Engineer[0.49],AD E
1009 26.4.6.4.3.1.2.1.1 Core electronics PO preparation 12/19/03 36 d 2/13/04 Pavlicek 944 1010
1011 26.4.6.4.3.1.2.1.3 Core electronics 1st modified board supp 2/16/04 34 d 4/1/04 Pavlicek 1010 1016,1066,1012
1013 26.4.6.4.3.1.2.1.5 Core electronics 1st  board production at 4/2/04 42 d 6/1/04 Pavlicek 1012 1031,1015,1014
1015 26.4.6.4.3.1.2.1.7 Core electronics boards QC 6/2/04 70 d 9/9/04 Pavlicek 1013
1016 26.4.6.4.3.1.2.1.8 Core electronics board delivered 6/2/04 65 d 9/1/04 Pavlicek 1011
1017 26.4.6.4.3.1.2.2 BPM Timing Card 2/13/04 130 d 8/16/04 Pavlicek
1018 26.4.6.4.3.1.2.2.0 BPM Timing card - op 2/13/04 130 d 8/16/04 Pavlicek AD Electrical Engineer[0.27],AD E
1019 26.4.6.4.3.1.2.2.1 Timing card PO complete 2/13/04 1 d 2/13/04 Pavlicek
1020 26.4.6.4.3.1.2.2.2 Timing card board layout 5/3/04 20 d 5/28/04 Pavlicek 953 1021
1021 26.4.6.4.3.1.2.2.3 Timing card pilot (1 or 2 boards) 6/1/04 20 d 6/28/04 Pavlicek 1020 1022
1022 26.4.6.4.3.1.2.2.4 Timing card production 6/29/04 14 d 7/19/04 Pavlicek 1021 1023
1023 26.4.6.4.3.1.2.2.5 BPM Timing card QC 7/20/04 20 d 8/16/04 Pavlicek 1022
1024 26.4.6.4.3.1.2.3 BPM Calibration Card 2/6/04 120 d 7/26/04 Pavlicek
1025 26.4.6.4.3.1.2.3.1 BPM Calibration card - op 2/6/04 120 d 7/26/04 Pavlicek AD Electrical Engineer[0.29],AD E
1026 26.4.6.4.3.1.2.3.2 Calibration card PO preparation 2/6/04 28 d 3/16/04 Pavlicek 1027
1027 26.4.6.4.3.1.2.3.3 Calibration card board layout 3/17/04 20 d 4/13/04 Pavlicek 1026 1028
1028 26.4.6.4.3.1.2.3.4 Calibration card pilot (1 or 2 boards) 4/14/04 20 d 5/11/04 Pavlicek 1027 1029
1029 26.4.6.4.3.1.2.3.5 Calibration card production & QC 5/12/04 34 d 6/29/04 Pavlicek 1028
1031 26.4.6.4.3.1.4 Promote Tevatron and FCC test stand to produc 6/2/04 1 d 6/2/04 Pavlicek 1013
1032 26.4.6.4.3.2 Front end DAQ SW fabrication 6/3/04 80 d 9/24/04 Votava
1033 26.4.6.4.3.2.1 Frontend DAQ implementation document 6/3/04 80 d 9/24/04 Votava
1034 26.4.6.4.3.2.1.0 Frontend DAQ implementation document - o 6/3/04 80 d 9/24/04 Votava Piccoli L.[0.47],Zhang D.[0.39],Ch
1035 26.4.6.4.3.2.1.1 API 6/9/04 21 d 7/8/04 Votava 987
1036 26.4.6.4.3.2.1.2 Class diagram 6/9/04 21 d 7/8/04 Votava 987
1037 26.4.6.4.3.2.1.3 Task name 6/9/04 21 d 7/8/04 Votava 987
1038 26.4.6.4.3.2.1.4 Sequence diagram 6/9/04 21 d 7/8/04 Votava 987
1039 26.4.6.4.3.2.1.5 Appendix w/start scrpts, diagonstic & build in 6/9/04 21 d 7/8/04 Votava 987 1040
1040 26.4.6.4.3.2.2 Frontend DAQ implementation document - review 7/9/04 1 d 7/9/04 Votava 1039 1041
1041 26.4.6.4.3.2.3 Implementation of Frontend DAQ SW 7/12/04 52.71 d 9/23/04 Votava Piccoli L.[0.7],Zhang D.[0.8],Char 1040 1042
1043 26.4.6.4.3.3 Online SW fabrication 2/23/04 112 d 7/29/04 Hendricks
1044 26.4.6.4.3.3.0 Online SW Fabrication - op 2/23/04 112 d 7/29/04 Hendricks Hendricks B.[0.48]
1045 26.4.6.4.3.3.1 Implementation of Online SW 2/24/04 80 d 6/15/04 Hendricks
1046 26.4.6.4.3.3.1.1 Acnet interface and libraries 10/7/05 41 d 12/6/05 Hendricks 991 1050
1047 26.4.6.4.3.3.1.2 Data display applications 2/24/04 40 d 4/19/04 Hendricks 991
1048 26.4.6.4.3.3.1.3 Electronics test and calibration application 2/24/04 50 d 5/3/04 Hendricks 991
1049 26.4.6.4.3.3.1.4 User analysis & ops integration apps 2/24/04 60 d 5/17/04 Hendricks 991
1051 26.4.6.4.3.3.3 Online SW integration 6/17/04 30 d 7/29/04 Hendricks 1050 1079
1052 26.4.6.4.3.4 Offline SW fabrication 2/10/04 99 d 6/28/04 Kutschke
1053 26.4.6.4.3.4.0 Offline SW - op 2/10/04 99 d 6/28/04 Kutschke Kutschke R.[0.73]
1054 26.4.6.4.3.4.1 BPM Offiline SW-Implementation 2/10/04 80 d 6/1/04 Kutschke
1055 26.4.6.4.3.4.1.1 Standard offline SW 2/10/04 80 d 6/1/04 Kutschke 990 1057
1056 26.4.6.4.3.4.1.2 Transform Lebedev tools to console app 2/10/04 60 d 5/3/04 Kutschke 990
1058 26.4.6.4.3.4.3 Offline SW testing and integration 6/3/04 10 d 6/16/04 Kutschke 1057 1083
1059 26.4.6.4.4 Tev BPM system installation 3/1/04 151 d 9/30/04 Physicist
1060 26.4.6.4.4.1 Electronics installation 3/1/04 147 d 9/24/04 Pavlicek
1061 26.4.6.4.4.1.1 Prepare service buildings for new BPMs 3/1/04 41 d 4/26/04 Wolbers Olson M.[0.5],AD Electrical Tech
1062 26.4.6.4.4.1.2 BLM - installation 3/16/04 5 d 3/22/04 Pavlicek
1063 26.4.6.4.4.1.2.1 BLM interface card installation and testing - o 3/16/04 5 d 3/22/04 Pavlicek AD Electrical Tech.[0.5] 1005
1064 26.4.6.4.4.1.3 BPM - Installation 4/15/04 114 d 9/24/04 Pavlicek
1065 26.4.6.4.4.1.3.0 BPM - Installation - op 4/15/04 114 d 9/24/04 Pavlicek AD Electrical Tech.[0.18],Bowden
1066 26.4.6.4.4.1.3.1 Fully loaded prototype crate installation and 4/15/04 30 d 5/26/04 Pavlicek 1011 1067,1068
1068 26.4.6.4.4.1.5 Testing, QC, and validation 5/27/04 60 d 8/20/04 Pavlicek 1066 1071
1069 26.4.6.4.4.1.6 Design validation complete 6/15/04 1 d 6/15/04 Pavlicek 1067 1070
1070 26.4.6.4.4.1.7 Tev BPM system HW/SW integration testing 6/16/04 15 d 7/7/04 Pavlicek AD Electrical Engineer,AD Electr 1069
1071 26.4.6.4.4.1.8 All Tev BPM crates functionally available 8/23/04 1 d 8/23/04 Wolbers 1068 1072
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1073 26.4.6.4.4.2 Front end DAQ SW installation 8/2/04 43 d 9/30/04 Votava
1074 26.4.6.4.4.2.0 Front end DAQ Integration - op 8/2/04 43 d 9/30/04 Votava Zhang D.[0.78],Piccoli L.[0.59],Ch
1075 26.4.6.4.4.2.1 Online interface testing with limited HW 8/2/04 42 d 9/29/04 Votava 1076
1077 26.4.6.4.4.3 Online SW installation 6/9/04 69 d 9/15/04 Hendricks
1078 26.4.6.4.4.3.0 Online SW Installation - op 6/9/04 69 d 9/15/04 Hendricks Hendricks B.[0.24]
1079 26.4.6.4.4.3.1 SW integration with HW - online 7/30/04 32 d 9/14/04 Hendricks 1051 1080
1080 26.4.6.4.4.3.2 Online SW integration complete 9/15/04 1 d 9/15/04 Hendricks 1079
1081 26.4.6.4.4.4 Offline SW installation 5/12/04 78 d 8/31/04 Kutschke
1082 26.4.6.4.4.4.0 Offline SW Installation - op 5/12/04 78 d 8/31/04 Kutschke Kutschke R.[0.54]
1083 26.4.6.4.4.4.1 SW integration with HW - offline 6/17/04 52 d 8/30/04 Kutschke 1058 1084
1084 26.4.6.4.4.4.2 Offline SW integration complete 8/31/04 1 d 8/31/04 Kutschke 1083
1085 26.4.6.4.5 Tev BPM system commissioning 8/2/04 78 d 11/18/04 M Martens
1086 26.4.6.4.5.1 Electronics commissioning 8/2/04 71 d 11/9/04 Pavlicek
1087 26.4.6.4.5.1.0 Electronics Commissioning - op 8/2/04 71 d 11/9/04 Pavlicek AD Electrical Engineer[0.99],AD E
1089 26.4.6.4.5.1.2 Commissioning on production test stand 8/3/04 10 d 8/16/04 Pavlicek 1088 1090
1090 26.4.6.4.5.1.3 Phase one system commissioning 8/17/04 15 d 9/7/04 Pavlicek 1089 1091
1091 26.4.6.4.5.1.4 Full scale system commissioning 9/8/04 30 d 10/19/04 Pavlicek 1090 1092
1093 26.4.6.4.5.1.6 TBPM Maintenance manual 10/20/04 15 d 11/9/04 Wolbers 1092
1094 26.4.6.4.5.2 Front end DAQ SW commissioning 9/30/04 36 d 11/18/04 Votava
1095 26.4.6.4.5.2.0 Front end DAQ SW Commissioning - op 9/30/04 36 d 11/18/04 Votava Zhang D.[0.22],Piccoli L.[0.22],Ch
1096 26.4.6.4.5.2.1 Front end DAQ SW System Testing 9/30/04 10 d 10/13/04 Votava 1076 1097
1097 26.4.6.4.5.2.2 Frontend DAQ SW released 10/14/04 1 d 10/14/04 Votava 1096 1098
1098 26.4.6.4.5.2.3 TBPM user guide - frontend DAQ SW 10/15/04 10 d 10/28/04 Wolbers 1097 1099
1099 26.4.6.4.5.2.4 TBPM programmer guide - frontend DAQ SW 10/29/04 10 d 11/11/04 Wolbers 1098
1100 26.4.6.4.5.3 Online SW commissioning 8/2/04 22 d 8/31/04 Hendricks
1101 26.4.6.4.5.3.0 Online SW Commissioning - op 8/2/04 22 d 8/31/04 Hendricks AD Computer Professional[0.48]
1102 26.4.6.4.5.3.1 Online SW validation testing 8/3/04 10 d 8/16/04 Hendricks 1088 1103
1103 26.4.6.4.5.3.2 Online SW released 8/17/04 1 d 8/17/04 Hendricks 1102 1104,1105
1104 26.4.6.4.5.3.3 TBPM user guide - online SW 8/18/04 10 d 8/31/04 Hendricks 1103
1105 26.4.6.4.5.3.4 TBPM programmer guide - online SW 8/18/04 10 d 8/31/04 Hendricks 1103
1106 26.4.6.4.5.4 Offline SW commissioning 8/2/04 22 d 8/31/04 Hendricks
1107 26.4.6.4.5.4.0 Offline SW Commissioning - op 8/2/04 22 d 8/31/04 Hendricks AD Computer Professional[0.64],
1108 26.4.6.4.5.4.1 Offline SW validation testing 8/3/04 10 d 8/16/04 Kutschke 1088 1109
1109 26.4.6.4.5.4.2 Offline SW released 8/17/04 1 d 8/17/04 Kutschke 1108 1110,1111
1110 26.4.6.4.5.4.3 TBPM user guide - offline SW 8/18/04 10 d 8/31/04 Kutschke 1109
1111 26.4.6.4.5.4.4 TBPM programmer guide - offline SW 8/18/04 10 d 8/31/04 Kutschke 1109
1112 26.4.6.4.6 Tev BPM project management 9/2/03 321 d 12/9/04 Wolbers
1113 26.4.6.4.6.1 System Requirements Document 9/2/03 45 d 11/3/03 Wolbers Martens M.
1114 26.4.6.4.6.2 Technical Coordination 10/1/03 300 d 12/9/04 Wolbers Steimel J.[0.7]
1115 26.4.6.4.6.3 System design support 10/1/03 283 d 11/12/04 Wolbers Martens M.[0.21]
1116 26.4.6.4.6.4 End system commisioning with fully loaded HW/SW 11/11/04 1 d 11/11/04 Wolbers 1119,1117
1117 26.4.6.4.6.5 BPM HW/SW system validation review 11/12/04 1 d 11/12/04 Wolbers 1116
1118 26.4.6.4.6.6 Ongoing Tev BPM support plan 11/1/04 10 d 11/12/04 Wolbers
1119 26.4.6.4.6.7 Project post-mortem study 11/12/04 5 d 11/18/04 Wolbers 1116
1120 26.4.6.4.6.8 Project management support 9/2/03 311 d 11/23/04 Wolbers Webber R.[0.3],Banerjee B.[0.5],W
1122 26.4.6.5 Tevatron IPM 5/1/03 429 d 1/18/05 A. Jansson
1123 26.4.6.5.1 Pre-production 10/1/03 157 d 5/18/04 A. Jansson
1124 26.4.6.5.1.1 MCP test stand 10/27/03 140 d 5/18/04 A. Jansson
1125 26.4.6.5.1.1.1 Complete test stand 10/27/03 80 d 2/24/04 A. Jansson Alan Bross[0.03],Zagel J.[0.03],V 1128
1126 26.4.6.5.1.1.2 Measure gain uniformity 4/21/04 20 d 5/18/04 A. Jansson Alan Bross[0.1] 1127 1217
1127 26.4.6.5.1.1.3 Quantify saturation effects 3/24/04 20 d 4/20/04 A. Jansson Alan Bross[0.1] 1128 1126
1128 26.4.6.5.1.1.4 Test calibration source 2/25/04 20 d 3/23/04 A. Jansson Alan Bross[0.1] 1125 1183FF,1127
1129 26.4.6.5.1.2 QIE test stand 1/5/04 30 d 2/16/04 A. Jansson
1130 26.4.6.5.1.2.1 FE cable tests 1/5/04 30 d 2/16/04 A. Jansson Rivetta C.[0.08] 1158,1138FF
1131 26.4.6.5.1.3 RF tests 10/27/03 78 d 2/20/04 A. Jansson Fellenz B.[0.02] 1183FF,1188FF
1132 26.4.6.5.1.4 Serializer rad tests 10/27/03 74 d 2/16/04 A. Jansson
1133 26.4.6.5.1.4.1 Build test setup 10/27/03 54 d 1/16/04 A. Jansson Bowie K.[0.03],Bowden M.[0.01],Z 1134
1134 26.4.6.5.1.4.2 Run test 1/20/04 20 d 2/16/04 A. Jansson 1133 1150FF
1135 26.4.6.5.1.5 Specifications 10/1/03 111 d 3/15/04 A. Jansson
1136 26.4.6.5.1.5.1 Finalize FE card spec 10/27/03 23 d 11/26/03 A. Jansson Bowie K.[0.13],Jansson A.[0.13] 1150,1219
1137 26.4.6.5.1.5.2 In-vacuum FE cabling spec 10/27/03 83 d 2/27/04 A. Jansson Schuu D.[0.07],Zagel J.[0.07] 1157
1138 26.4.6.5.1.5.3 Out vaccum FE cabling spec 10/27/03 74 d 2/16/04 A. Jansson Claudio R.[0.08] 1130FF 1158
1139 26.4.6.5.1.5.4 Finalize buffer card spec 10/27/03 20 d 11/21/03 A. Jansson Jansson A.[0.15],Kwarciany R.[0 1170,1165,1219
1140 26.4.6.5.1.5.5 Finalize timing spec 10/27/03 20 d 11/21/03 A. Jansson Jansson A.[0.15],Fitzpatrick T.[0. 1174,1219
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1141 26.4.6.5.1.5.6 Finalize detector spec 12/15/03 50 d 2/27/04 A. Jansson Valerio L.[0.06],Zagel J.[0.06],Jan 1183FF,1188
1142 26.4.6.5.1.5.7 Finalize magnet spec 10/27/03 15 d 11/14/03 A. Jansson Jansson A.[0.1] 1201,1219,1204
1143 26.4.6.5.1.5.8 Vacuum spec 1/2/04 20 d 1/30/04 A. Jansson Jansson A.[0.03] 1183FF,1188,1194
1144 26.4.6.5.1.5.9 Spec FE software 10/27/03 94 d 3/15/04 A. Jansson Slimmer D.[0.04],Jansson A.[0.04 1212
1145 26.4.6.5.1.5.10 Spec user interface 10/27/03 94 d 3/15/04 A. Jansson Jansson A.[0.04],Zagel J.[0.04] 1215
1147 26.4.6.5.2 Production 11/17/03 207 d 9/14/04 A. Jansson
1148 26.4.6.5.2.1 DAQ 11/24/03 167 d 7/26/04 A. Jansson
1149 26.4.6.5.2.1.1 FE card 12/1/03 121 d 5/24/04 A. Jansson
1150 26.4.6.5.2.1.1.1 FE card design 12/1/03 51 d 2/16/04 A. Jansson Bowie K.[0.49] 1136,1134FF 1151,1152SS+10 d,1160
1151 26.4.6.5.2.1.1.2 FE card layout 2/17/04 40 d 4/12/04 A. Jansson PPD Eectrical Tech. 1150 1153
1152 26.4.6.5.2.1.1.3 FE card parts procurement 12/16/03 90 d 4/26/04 A. Jansson 1150SS+10 d 1154
1153 26.4.6.5.2.1.1.4 FE card PC board procurement 4/13/04 10 d 4/26/04 A. Jansson 1151 1154
1154 26.4.6.5.2.1.1.5 FE card board assembly 4/27/04 10 d 5/10/04 A. Jansson PPD Eectrical Tech. 1152,1153 1155
1155 26.4.6.5.2.1.1.6 FE card final test 5/11/04 10 d 5/24/04 A. Jansson Bowie K. 1154,1163 1180FS+3 d,1235
1156 26.4.6.5.2.1.2 FE cabling 2/17/04 29 d 3/26/04 A. Jansson
1157 26.4.6.5.2.1.2.1 In-vacuum FE cabling procurement 3/1/04 20 d 3/26/04 A. Jansson 1137 1192
1158 26.4.6.5.2.1.2.2 Out vacuum FE cabling procurement 2/17/04 20 d 3/15/04 A. Jansson 1138,1130 1217FS+5 d
1159 26.4.6.5.2.1.3 FE power supply 2/17/04 40 d 4/12/04 A. Jansson
1160 26.4.6.5.2.1.3.1 Design FE power supply 2/17/04 10 d 3/1/04 A. Jansson Rivetta C.[0.2],Bowie K.[0.05] 1150 1161
1161 26.4.6.5.2.1.3.2 FE power parts procurement 3/2/04 20 d 3/29/04 A. Jansson 1160 1162
1162 26.4.6.5.2.1.3.3 Assemble FE power supply 3/30/04 5 d 4/5/04 A. Jansson 1161 1163
1163 26.4.6.5.2.1.3.4 Test FE power supply 4/6/04 5 d 4/12/04 A. Jansson Rivetta C.[0.1],Bowie K.[0.1] 1162 1155
1164 26.4.6.5.2.1.4 Buffer card 11/24/03 108 d 4/30/04 A. Jansson
1165 26.4.6.5.2.1.4.1 Buffer card board Design 11/24/03 39 d 1/26/04 A. Jansson Kwarciany R. 1139 1166SS+30 d,1167SS+10 d,117
1166 26.4.6.5.2.1.4.2 Buffer card board Layout 2/2/04 40 d 3/26/04 A. Jansson CD Electrical Tech. 1165SS+30 d 1168
1167 26.4.6.5.2.1.4.3 Buffer card parts procurement 12/10/03 70 d 3/23/04 A. Jansson 1165SS+10 d 1169
1168 26.4.6.5.2.1.4.4 Buffer card PC board procurement 3/29/04 10 d 4/9/04 A. Jansson 1166 1169
1169 26.4.6.5.2.1.4.5 Buffer card assembly 4/12/04 5 d 4/16/04 A. Jansson CD Electrical Tech. 1167,1168 1172
1170 26.4.6.5.2.1.4.6 Buffer card FPGA coding 12/10/03 60 d 3/9/04 A. Jansson Kwarciany R. 1139,1165SS+10 d 1172
1171 26.4.6.5.2.1.4.7 PCI64 PC procurement 2/27/04 20 d 3/25/04 A. Jansson 1165 1172
1172 26.4.6.5.2.1.4.8 Buffer card final test 4/19/04 10 d 4/30/04 A. Jansson Kwarciany R.,Bowden M.[0.2] 1169,1170,1171 1180FS+3 d,1236
1173 26.4.6.5.2.1.5 Timing fanout system 11/24/03 134 d 6/8/04 A. Jansson
1174 26.4.6.5.2.1.5.1 Timing fanout board design(s) 11/24/03 74 d 3/15/04 A. Jansson Fitzpatrick T.[0.53] 1140 1175,1176
1175 26.4.6.5.2.1.5.2 Timing fanout board layout 3/16/04 10 d 3/29/04 A. Jansson PPD Eectrical Tech. 1174 1177
1176 26.4.6.5.2.1.5.3 Timing fanout parts procurement 3/16/04 40 d 5/10/04 A. Jansson 1174 1178
1177 26.4.6.5.2.1.5.4 Timing fanout PC board procurement 3/30/04 10 d 4/12/04 A. Jansson 1175 1178
1178 26.4.6.5.2.1.5.5 Timing fanout board assembly 5/11/04 10 d 5/24/04 A. Jansson PPD Eectrical Tech. 1176,1177 1179
1179 26.4.6.5.2.1.5.6 Timing fanout final test 5/25/04 10 d 6/8/04 A. Jansson Fitzpatrick T. 1178 1180FS+3 d,1237
1180 26.4.6.5.2.1.6 DAQ system test 6/14/04 30 d 7/26/04 A. Jansson Jansson A.[0.7],Bowie K.[0.3],Kw 1172FS+3 d,1179FS+3 d,1213 1217FS+5 d,1225
1181 26.4.6.5.2.2 Detector (mech) 11/17/03 167 d 7/19/04 A. Jansson
1182 26.4.6.5.2.2.1 Detector 1/5/04 138 d 7/19/04 A. Jansson
1183 26.4.6.5.2.2.1.1 Mechanical detector design 1/5/04 73 d 4/15/04 A. Jansson Valerio L.[0.41],Brown R.[0.62],Ja 1141FF,1143FF,1131FF,1128 1184,1197FF,1186,1185
1184 26.4.6.5.2.2.1.2 Manufacture detector parts 4/16/04 40 d 6/11/04 A. Jansson 1183 1191
1185 26.4.6.5.2.2.1.3 Manufacture Vacuum Chamber & Spool Piec 4/16/04 40 d 6/11/04 A. Jansson 1183 1192
1186 26.4.6.5.2.2.1.4 Procurement detector parts 4/16/04 40 d 6/11/04 A. Jansson 1183 1191
1187 26.4.6.5.2.2.1.5 Microchannel Plate Procurement 3/1/04 5 d 3/5/04 A. Jansson 1191
1188 26.4.6.5.2.2.1.6 Anode board design 3/1/04 15 d 3/19/04 A. Jansson Jansson A.[0.1],Zagel J.[0.1],Rive 1141,1143,1131FF 1190
1189 26.4.6.5.2.2.1.7 Power Supplies for Sweep Field & MCP 4/1/04 20 d 4/28/04 A. Jansson 1192
1190 26.4.6.5.2.2.1.8 Procurement anode board 3/22/04 20 d 4/16/04 A. Jansson 1188 1191
1191 26.4.6.5.2.2.1.9 Assemble detector 6/14/04 10 d 6/25/04 A. Jansson AD Mechanical Tech.[0.5] 1184,1186,1190,1187 1192
1192 26.4.6.5.2.2.1.10 Test detector 6/28/04 15 d 7/19/04 A. Jansson Jansson A.[0.1],Fellenz B.[0.5],Za1157,1191,1189,1185 1223
1193 26.4.6.5.2.2.2 Vacuum 2/2/04 45 d 4/2/04 A. Jansson
1194 26.4.6.5.2.2.2.1 Define leak rate and pump capacity 2/2/04 15 d 2/20/04 A. Jansson Jansson A.[0.1],Anderson T.[0.1] 1143 1195
1195 26.4.6.5.2.2.2.2 Procurement vacuum components 2/23/04 30 d 4/2/04 A. Jansson 1194 1217
1196 26.4.6.5.2.2.3 Movable detector stands 1/15/04 118 d 6/30/04 A. Jansson
1197 26.4.6.5.2.2.3.1 Design detector stands 1/15/04 65 d 4/15/04 A. Jansson Valerio L.[0.23],AD Drafter/Desig 1183FF 1198FS+3 d,1207FF
1198 26.4.6.5.2.2.3.2 Manufacture/procure detector stand parts 4/21/04 40 d 6/16/04 A. Jansson 1197FS+3 d 1199
1199 26.4.6.5.2.2.3.3 Assemble detector stands 6/17/04 10 d 6/30/04 A. Jansson AD Mechanical Tech.[0.5] 1198 1223
1200 26.4.6.5.2.2.4 Magnets 11/17/03 148 d 6/21/04 A. Jansson
1201 26.4.6.5.2.2.4.1 Magnet procurement 11/17/03 133 d 5/28/04 A. Jansson 1142 1202FS+5 d
1202 26.4.6.5.2.2.4.2 Magnet delivery tests 6/8/04 10 d 6/21/04 A. Jansson TD Mechanical Engineer[0.5],TD 1201FS+5 d 1220
1203 26.4.6.5.2.2.5 Magnet power supplies 2/5/04 73 d 5/17/04 A. Jansson
1204 26.4.6.5.2.2.5.1 Build filters 2/5/04 73 d 5/17/04 A. Jansson AD Electrical Tech.[0.14] 1142 1205SS,1217
1205 26.4.6.5.2.2.5.2 Build controller 2/5/04 20 d 3/3/04 A. Jansson AD Electrical Tech. 1204SS 1217
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1206 26.4.6.5.2.2.6 Magnet stands 1/22/04 106 d 6/18/04 A. Jansson
1207 26.4.6.5.2.2.6.1 Design Magnet stands (produce drawings) 1/22/04 61 d 4/15/04 A. Jansson Valerio L.[0.08],Jansson A.[0.01] 1197FF 1208
1208 26.4.6.5.2.2.6.2 Magnet stand parts procurement 4/16/04 40 d 6/11/04 A. Jansson 1207 1209
1209 26.4.6.5.2.2.6.3 Build magnet stands 6/14/04 5 d 6/18/04 A. Jansson 1208 1217FS+5 d,1220
1210 26.4.6.5.2.3 Software 3/16/04 60 d 6/8/04 A. Jansson
1211 26.4.6.5.2.3.1 Frontend software 3/16/04 60 d 6/8/04 A. Jansson
1212 26.4.6.5.2.3.1.1 Code FE software 3/16/04 40 d 5/10/04 A. Jansson Slimmer D. 1144 1213
1213 26.4.6.5.2.3.1.2 Test FE software 5/11/04 20 d 6/8/04 A. Jansson Slimmer D. 1212 1180FS+3 d,1238
1214 26.4.6.5.2.3.2 ACNET user interface 3/16/04 60 d 6/8/04 A. Jansson
1215 26.4.6.5.2.3.2.1 Code user interface 3/16/04 40 d 5/10/04 A. Jansson AD Computer Professional 1145 1216
1216 26.4.6.5.2.3.2.2 Test user interface 5/11/04 20 d 6/8/04 A. Jansson AD Computer Professional 1215 1217FS+5 d
1217 26.4.6.5.2.4 Full system test w/o beam 8/3/04 30 d 9/14/04 A. Jansson Jansson A.[0.7],Zagel J.,Bowie K 1158FS+5 d,1209FS+5 d,1195 1220,1223
1218 26.4.6.5.3 Installation 5/1/03 366 d 10/12/04 A. Jansson
1219 26.4.6.5.3.1 Cable pulls 8/23/04 3 d 8/25/04 A. Jansson 1136,1139,1140,1142,1276 1228,1229,1277
1220 26.4.6.5.3.2 Magnet (magnet stands) installation 9/15/04 5 d 9/21/04 A. Jansson Mech tech 1217,1202,1209,1276 1221
1221 26.4.6.5.3.3 Connect cooling water 9/22/04 3 d 9/24/04 A. Jansson AD Mechanical Tech. 1220 1228,1222
1222 26.4.6.5.3.4 Magnet survey 9/27/04 2 d 9/28/04 A. Jansson Survey Crew 1221 1223
1223 26.4.6.5.3.5 Detector (+stands) Installation 9/29/04 5 d 10/5/04 A. Jansson Mech tech 1217,1222,1192,1199,1276 1229,1230,1224,1225
1224 26.4.6.5.3.6 Motor control installation 10/6/04 3 d 10/8/04 A. Jansson Zagel J.[0.5],AD Electrical Tech.[ 1223 1232,1277
1225 26.4.6.5.3.7 DAQ installation 10/6/04 5 d 10/12/04 A. Jansson Jansson A.[0.7],Zagel J.[0.7],Bow 1223,1180 1231,1277
1226 26.4.6.5.3.8 spec and test DAQ scheme 5/1/03 107 d 10/1/03 H. Nguyen Jansson A.[1.03],AD Electrical En 1146
1227 26.4.6.5.4 Commissioning 9/27/04 65 d 12/30/04 A. Jansson
1228 26.4.6.5.4.1 Test magnets, power supplies 9/27/04 5 d 10/1/04 A. Jansson Jansson A.[0.5],Zagel J.[0.5] 1219,1221 1232,1277
1229 26.4.6.5.4.2 Test HV 10/6/04 5 d 10/12/04 A. Jansson Jansson A.[0.5],Zagel J.[0.5] 1219,1223 1232,1277
1230 26.4.6.5.4.3 Test gas bump 10/6/04 5 d 10/12/04 A. Jansson Jansson A.[0.5],Zagel J.[0.5] 1223 1232,1277
1231 26.4.6.5.4.4 Test DAQ 10/13/04 10 d 10/26/04 A. Jansson Jansson A.[0.5],Bowie K.[0.2],Kw 1225 1232,1277
1232 26.4.6.5.4.5 System evaluation w beam 12/1/04 20 d 12/30/04 A. Jansson Jansson A.[0.7],Zagel J. 1228,1229,1230,1231,1224,12 1239,1233
1234 26.4.6.5.5 Documentation 5/3/04 177 d 1/18/05 A. Jansson
1235 26.4.6.5.5.1 Document FE card 5/25/04 10 d 6/8/04 A. Jansson Bowie K.[0.5] 1155 1311
1236 26.4.6.5.5.2 Document buffer card 5/3/04 10 d 5/14/04 A. Jansson Kwarciany R.[0.5],Bowden M.[0.5 1172 1311
1237 26.4.6.5.5.3 Document timing fanout 6/9/04 10 d 6/22/04 A. Jansson Fitzpatrick T.[0.5] 1179 1311
1238 26.4.6.5.5.4 Document FE software 6/9/04 10 d 6/22/04 A. Jansson Slimmer D.[0.5] 1213 1311
1239 26.4.6.5.5.5 Document test & commissioning results 1/4/05 10 d 1/18/05 A. Jansson Jansson A.[0.7],Zagel J. 1232 1311
1240 26.4.6.6 B-field diagnostics 1/1/03 495 d 12/16/04 P. Bauer
1241 26.4.6.6.1 B-field diagnostics (initial) 1/1/03 195 d 10/7/03 P. Bauer TD Physicist[2.05],TD Mechanica 1242
1242 26.4.6.6.2 B-field diagnostics (continuing) 10/8/03 300 d 12/16/04 P. Bauer TD Physicist[2],TD Mechanical E 1241 1311
1243 26.4.6.7 1.7 GHz Schottky Detector 3/3/03 274 d 4/1/04 A. Jansson
1244 26.4.6.7.1 Upgrade Schottky detector electronics and software 3/3/03 274 d 4/1/04 A. Jansson Jansson A.[0.2],Steimel J.[0.1],AD 1311
1245 26.4.6.8 Head-tail Monitor 11/1/04 200 d 8/18/05 V. Ranjbar
1246 26.4.6.8.1 Build pingers for head-tail monitor 11/1/04 200 d 8/18/05 V. Ranjbar
1247 26.4.6.9 Tev BLM-Abort upgrade 2/2/04 170 d 9/29/04 S Pordes
1248 26.4.6.9.1 Develop specs and plan 2/2/04 30 d 3/12/04 S Pordes Pordes S.[0.3],PPD Electrical En 1249
1250 26.4.6.9.3 Upgrade BLM-Abort system 3/15/04 140 d 9/29/04 S Pordes Pordes S.[0.3],PPD Electrical En 1249
1251 26.4.7 Tevatron Vacuum Improvements 11/17/03 453 d 9/8/05 B. Hanna
1253 26.4.7.2 FY04: purchase additional ion pumps 4/19/04 1 d 4/19/04 B. Hanna 1276FS-88 d 1254FS+88 d
1254 26.4.7.3 FY04: Install ion pumps 8/24/04 22 d 9/23/04 B. Hanna Hanna B.[0.2],Allen D.[0.2],AD M 1276,1253FS+88 d 1277
1255 26.4.7.4 FY05: purchase additional ion pumps 4/4/05 1 d 4/4/05 B. Hanna 1278FS-88 d 1256FS+88 d
1256 26.4.7.5 FY05: Install ion pumps 8/9/05 22 d 9/8/05 B. Hanna Hanna B.[0.2],Allen D.[0.2],AD M 1278,1255FS+88 d 1279
1257 26.4.8 Tevatron Alignment 1/1/03 775 d 2/2/06 R. Stefanski
1259 26.4.8.2 Orbit/aperture optimization 1/1/03 775 d 2/2/06 J. Annala Annala G.[0.2],Lebedev V.[0.1],Jo 1311
1260 26.4.8.3 Tevatron On-line Level System 3/3/03 403 d 10/4/04 J. Volk
1261 26.4.8.3.1 On-line survey preparations 3/3/03 149 d 9/30/03 R. Stefanski Volk J.[0.32],Stefanski R.[0.16],A 1262FF,1264
1262 26.4.8.3.2 On-line survey installation -1 9/8/03 30 d 10/17/03 R. Stefanski Volk J.[0.5],Stefanski R.[0.3],Surv 1261FF,1274 1263
1263 26.4.8.3.3 On-line survey assembly - 2 11/3/03 200 d 8/19/04 J. Volk Volk J.[0.5],Stefanski R.[0.1],AD 1262 1264
1264 26.4.8.3.4 On-line survey installation -2 8/23/04 30 d 10/4/04 R. Stefanski Volk J.[0.5],Stefanski R.[0.3],Surv 1261,1276,1263 1277
1265 26.4.8.4 Magnet Alignment 7/28/03 550 d 10/3/05 R. Stefanski
1266 26.4.8.4.1 Tev alignment 03 7/28/03 80 d 11/17/03 R. Stefanski AD Physicist[0.26],Survey Crew[0 1275FF
1267 26.4.8.4.2 Tev alignment 04 8/23/04 40 d 10/18/04 R. Stefanski AD Physicist[0.5],Survey Crew 1276 1277
1268 26.4.8.4.3 Tev alignment 05 8/8/05 40 d 10/3/05 R. Stefanski AD Physicist[0.5],Survey Crew 1278 1279
1269 26.4.8.5 SC Coil Realignment/Smart Bolts 7/28/03 550 d 10/3/05 D. Harding
1270 26.4.8.5.1 Smart bolts 03 7/28/03 80 d 11/17/03 R. Stefanski AD Physicist[0.26],Survey Crew[0 1275FF
1271 26.4.8.5.2 Smart bolts 04 8/23/04 40 d 10/18/04 R. Stefanski AD Physicist[0.5],Survey Crew,TD1276 1277
1272 26.4.8.5.3 Smart bolts 05 8/8/05 40 d 10/3/05 R. Stefanski AD Physicist[0.5],Survey Crew,TD1278 1279
1273 26.5 Shutdowns 9/8/03 771 d 10/2/06 J. Appel
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1282 26.6 Project Management - Jeff Spalding 1/1/03 1164 d 8/17/07 J. Spalding
1283 26.6.1 Management Oversight 1/1/03 1100 d 5/17/07 J. Spalding
1284 26.6.1.1 Overall Project Management 1/2/03 1093 d 5/8/07William Spalding Spalding W.[0.75],McGinnis D.[0
1285 26.6.1.2 Project Management for Slip Stacking 1/2/03 500 d 12/23/04 oanis Kourbanis Kourbanis I.[0.1]
1286 26.6.1.3 Project Management for Pbar Target and Sweeping 1/2/03 490 d 12/9/04 Jim Morgan Morgan J.[0.1]
1287 26.6.1.4 Project Management for MI Upgrades 8/1/03 580 d 11/18/05 oanis Kourbanis Kourbanis I.[0.1]
1288 26.6.1.5 Project Management for Lithium Lens Upgrades 1/2/03 1100 d 5/17/07 Jim Morgan Morgan J.[0.1]
1289 26.6.1.6 Project Management for AP2 and Debuncher Acceptance 1/2/03 1080 d 4/19/07 Keith Gollwitzer Werkema S.[0.3],Gollwitzer K.[0.3
1290 26.6.1.7 Project Management for Stacking and Cooling Integration 1/1/03 700 d 10/11/05 Dave McGinnis Derwent P.[0.2]
1291 26.6.1.8 Project Management for Debuncher Cooling 1/1/03 170 d 9/2/03 Paul Derwent Derwent P.[0.09]
1292 26.6.1.9 Project Management for Stacktail Cooling 1/1/03 740 d 12/8/05 Paul Derwent Derwent P.[0.2]
1293 26.6.1.10 Project Management for Recycler Stacking and Cooling 1/1/03 520 d 1/27/05 n Broemmelsiek Nagaitsev S.[0.21],Gattuso C.[0.2
1294 26.6.1.11 Project Management for Electron Cooling 1/1/03 620 d 6/17/05 ergei Nagaitsev Nagaitsev S.[0.31]
1295 26.6.1.12 Project Management for Rapid Transfers 1/1/03 620 d 6/17/05 Elvin Harms Harms E.[0.31]
1296 26.6.1.13 Project Management for Tevatron Task Force 1/1/03 1093 d 5/8/07 Valeri Lebedev Lebedev V.[0.1]
1297 26.6.1.14 Project Management for Beam-beam Limitations 1/2/03 1093 d 5/8/07 Janaji Sen Sen T.[0.1]
1298 26.6.1.15 Project Management for BBC: Tevatron Electron Lens 1/1/03 1040 d 2/22/07 Vladimir Shiltsev Shiltsev V.[0.2]
1299 26.6.1.16 Project Management for BBC: Wires 1/2/03 340 d 5/6/04 Janaji Sen Sen T.[0.1]
1300 26.6.1.17 Project Management for Large Beam-beam Separation 1/1/03 1060 d 3/22/07 R Moore Moore R.[0.2]
1301 26.6.1.18 Project Management for Luminosity Leveling 12/1/04 305 d 2/21/06 Mike Martens Martens M.[0.1]
1302 26.6.1.19 Project Management for Improved Diagnostics 1/1/03 660 d 8/15/05 J Steimel Steimel J.[0.2]
1303 26.6.2 Project Milestones 10/6/03 971 d 8/17/07 J. Spalding
1312 26.6.3 Milestones with Contingency 4/1/05 598 d 8/17/07 J. Spalding
1313 26.6.3.1 Start Phase 2 contingency (Milestone) 4/1/05 0 d 4/1/05 J. Spalding 1307FS+66 d
1314 26.6.3.2 Start Phase 3 contingency (Milestone) 12/8/05 0 d 12/8/05 J. Spalding 1308FS+132 d
1315 26.6.3.3 Start Phase 4 contingency (Milestone) 6/16/06 0 d 6/16/06 J. Spalding 1309FS+132 d
1316 26.6.3.4 Start Phase 5 contingency (Milestone) 8/17/07 0 d 8/17/07 J. Spalding 1310FS+132 d 1311
1317 27 Maintenance and Reliability - Paul Czarapata 1/1/03 1037 d 2/19/07 P. Czarapata
1318 27.1 2003 White Paper/Vulnerability Report 1/1/03 1004 d 1/2/07 P. Czarapata
1319 27.1.1 Linac 7835 Amplifier Tubes 7/1/03 628 d 1/3/06 P. Czarapata
1320 27.1.1.1 Linac 7835 Amplifier Tubes: Funding (FY03) 9/1/03 21 d 9/30/03 P. Czarapata 1146
1321 27.1.1.2 Linac 7835 Amplifier Tubes: Funding (FY04) 10/1/03 252 d 9/30/04 P. Czarapata
1322 27.1.1.3 Linac 7835 Amplifier Tubes: Labor 7/1/03 578 d 10/17/05 P. Czarapata McCrory E.[0.12],Czarapata P.[0
1323 27.1.1.4 Linac 7835 Amplifier Tubes: Further Funding (FY05) 1/1/05 1 d 1/4/05 P. Czarapata
1324 27.1.1.5 Linac 7835 Amplifier Tubes: Further Funding (FY06) 1/2/06 1 d 1/3/06 P. Czarapata
1325 27.1.2 Orbit Bump Magnets 5/3/04 462 d 3/7/06 P. Czarapata
1326 27.1.2.1 Orbit Bump Magnets Design 5/3/04 66 d 8/4/04 D. Harding TD Mechanical Engineer[0.5],AD 1327
1327 27.1.2.2 Orbit Bump Magnets Procurement M&S Cost 8/5/04 88 d 12/9/04 D. Harding TD Mechanical Engineer[0.25] 1326 1328
1328 27.1.2.3 Orbit Bump Magnets: Fab#1 12/10/04 66 d 3/18/05 D. Harding TD Mechanical Engineer[0.5],TD 1327 1329
1329 27.1.2.4 Orbit Bump Magnets: Test #1, design mods 3/21/05 88 d 7/22/05 D. Harding AD Electrical Tech.[0.5],AD Phys 1328 1330
1330 27.1.2.5 Orbit Bump Magnets: Fab #2-6 7/25/05 110 d 1/3/06 D. Harding TD Mechanical Engineer[0.5],TD 1329 1331
1331 27.1.2.6 Orbit Bump Magnets: Test #2-6 1/4/06 44 d 3/7/06 D. Harding AD Physicist[0.3],AD Electrical Te1330
1332 27.1.3 Booster RF: LLRF 1/2/04 520 d 1/27/06 B. Chase
1333 27.1.3.1 Booster RF: LLRF M&S Costs 1/4/05 1 d 1/4/05 B. Chase
1334 27.1.3.2 Booster RF: LLRF Labor 1/2/04 520 d 1/27/06 B. Chase Pellico W.[0.5],Drennan C.[0.5]
1335 27.1.4 Booster RF: HLRF 1/1/07 1 d 1/2/07 P. Czarapata
1336 27.1.5 Booster RF: Cavities 1/1/07 1 d 1/2/07 P. Czarapata
1337 27.1.6 MI&Beams: Dipole and Quad PS Transformers 1/2/04 196 d 10/7/04 P. Czarapata
1338 27.1.6.1 MI&Beams: Dipole and Quad PS Transformers M&S 1/2/04 1 d 1/2/04 P. Czarapata
1339 27.1.6.2 MI&Beams: Dipole and Quad PS Transformers Order - Labo 1/2/04 20 d 1/30/04 P. Czarapata Wolff D.[1.1],Pfeffer H.[1.1] 1340FS+132 d
1340 27.1.6.3 MI&Beams: Dipole and Quad PS Transformers Test - Labor 8/6/04 44 d 10/7/04 P. Czarapata Wolff D.[0.5],Pfeffer H.[0.5] 1339FS+132 d
1341 27.1.7 MI Kicker Vacuum Tubes 1/2/04 20 d 1/30/04 P. Czarapata
1342 27.1.7.1 MI Kicker Vacuum Tubes: Cost 1/2/04 1 d 1/2/04 P. Czarapata 1343
1343 27.1.7.2 MI Kicker Vacuum Tubes: Labor 1/5/04 19 d 1/30/04 P. Czarapata TD Mechanical Engineer[0.29] 1342
1344 27.1.8 Tev low Beta PS Magnetics 1/1/04 94 d 5/13/04 P. Czarapata
1345 27.1.8.1 Tev low Beta PS Magnetics: M&S 1/1/04 2 d 1/5/04 J. Lentz Lentz J. 1346FS+88 d
1346 27.1.8.2 Tev low Beta PS Magnetics: Labor 5/10/04 4 d 5/13/04 J. Lentz Lentz J.,AD Electrical Tech. 1345FS+88 d
1347 27.1.9 Tev Centrifugal Cold Compressors 1/1/03 951 d 10/11/06 P. Czarapata
1348 27.1.9.1 Tev Centrifugal Cold Compressors: M&S 1/1/04 700 d 10/11/06 P. Czarapata
1349 27.1.9.2 Tev Centrifugal Cold Compressors: Labor 1/1/03 1 d 1/2/03 P. Czarapata
1350 27.1.10 Infrastructure: 345-KV Switchgear KRS 1/1/06 1 d 1/3/06 P. Czarapata
1351 27.1.11 Infrastructure: 345-KV Switchgear MMS 1/1/06 1 d 1/3/06 P. Czarapata
1352 27.1.12 Infrastructure: 345-KV MMS Transformer 1/1/06 1 d 1/3/06 P. Czarapata
1353 27.1.13 Harmonic Filter Damping Resistors 1/2/04 20 d 1/30/04 S. Hays
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1354 27.1.13.1 Harmonic Filter Damping Resistors: M&S 1/2/04 1 d 1/2/04 S. Hays 1355
1355 27.1.13.2 Harmonic Filter Damping Resistors: Labor 1/5/04 19 d 1/30/04 S. Hays Hays S.[1.16] 1354
1356 27.2 Maintenance Improvements 4/1/03 625 d 9/22/05 P. Czarapata
1357 27.2.1 Replace Tevatron Stands 4/1/03 625 d 9/22/05 R. Stefanski
1358 27.2.1.1 Replace Rusting Tevatron Stands: M&S_03 4/1/03 5 d 4/7/03 R. Stefanski AD Mechanical Engineer 1359SS
1359 27.2.1.2 Replace Tevatron Stands and other alignment: Labor_03 9/8/03 33 d 10/22/03 R. Stefanski AD Mechanical Engineer,AD Mec 1358SS,1274
1360 27.2.1.3 Replace Rusting Tevatron Stands: M&S_04 3/1/04 5 d 3/5/04 R. Stefanski AD Mechanical Engineer 1361
1361 27.2.1.4 Replace Tevatron Stands and other alignment: Labor_04 8/23/04 33 d 10/7/04 R. Stefanski AD Mechanical Engineer,AD Mec 1360,1276
1362 27.2.1.5 Replace Rusting Tevatron Stands: M&S_05 1/3/05 5 d 1/10/05 R. Stefanski AD Mechanical Engineer 1363
1363 27.2.1.6 Replace Tevatron Stands and other alignment: Labor_05 8/8/05 33 d 9/22/05 R. Stefanski AD Mechanical Engineer,AD Mec 1362,1278
1364 27.2.2 Booster Collimator 1/2/04 1 d 1/2/04 P. Czarapata
1365 27.3 Project Management Oversight 1/1/03 1037 d 2/19/07 P. Czarapata
1366 27.3.1 Project Management for Maintenance and Reliability 1/1/03 1037 d 2/19/07 P. Czarapata Czarapata P.[0.21]
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